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Background 
 
In November 2006, California voters passed Proposition 84, which included an 
allocation of $54 million in bond funding for the Sierra Nevada Conservancy (SNC).  
This funding is slated for distribution to eligible government agencies, non-profit 
organizations and tribal entities for projects that meet Proposition 84’s goals of 
protecting or restoring rivers, lakes and streams, their watersheds and associated land, 
water, and other natural resources. 
 
The SNC Proposition 84 Grant program offers grants in two categories: Competitive, 
for larger-dollar-amount projects involving acquisition or site improvement/restoration 
work, and Strategic Opportunity Grants (SOGs), for smaller-dollar-amount projects of 
various types, including acquisition, restoration, pre-project due diligence, planning, 
research, outreach/education, etc. 
 
The SOG category is further broken down into two types: 
 

 SOG 1 – for smaller acquisition or site improvement/restoration projects of 
between $5,000 and $250,000, which must be authorized by the SNC Board; and 

 
 SOG 2 – for all other projects (anything other than acquisition or site 

improvement/restoration) up to $500,000 maximum, which are authorized by the 
SNC Board in most cases.  In certain circumstances, where an applicant can 
show that time is of the essence, the Executive Officer is authorized to approve 
applications of up to $50,000 each, for a total of no more than $150,000 between 
Board meetings.  

 
FY 07-08 Grant Program 
 
In the SNC’s first year of grantmaking (FY 2007-08), the Governor and Legislature 
allocated $17 million of the $54 million for distribution by the SNC.  The SNC Board 
authorized 128 Strategic Opportunity Grants for a total of $8,620,233.  In addition, the 
Executive Officer authorized six grants for a total of $188,495 over the course of the 
year. 
 
FY 08-09 Grant Program 
 
In September 2008, the Governor and Legislature approved a second allocation of $17 
million for FY 2008-09.  The SNC Board in June set the grant fund allocations at $7 
million for the Competitive Grants Program and $7 million for Strategic Opportunity 
Grants (SOGs).  Of the $7 million in SOG funding, $1 million was allocated to each of 
the six SNC Subregions and $1 million was set for projects of Region-wide significance.  
The remaining $3 million was held for future allocation by the Board. 
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The Board also made a number of revisions to the Grants Guidelines for FY 08-09, 
including: 
 

 Adding a stated preference for on-the-ground projects (e.g. SOG 1s and 
Competitive grants for site improvement/restoration or acquisition) to ensure that 
SNC-funded projects result in measurable benefits, to the extent possible, while 
still recognizing the value of planning, outreach and other project types 
represented in the SOG 2 category; 

 increasing the upper dollar limit for SOG 1 applications from $100,000 to 
$250,000 in the hopes of generating more SOG 1 applications; and 

 direction to authorize roughly half of each Subregional allocation in the first round 
of SOGs so that funds would remain to take advantage of opportunities in the 
second round. 

 
The Competitive Grant program has one deadline – this year it was September 15, 
2008.  We received 30 applications with requests totaling almost $22 million by the 
deadline.  Of those, 27 applications totaling $20.8 million were deemed to be eligible for 
further evaluation.  The SNC staff is in the process of evaluating the Competitive 
applications received and will come back to the Board with recommendations at the 
March 2009 Board meeting. 
 
The Strategic Opportunity Grant program has two deadlines – the first was September 
2, 2008, and the second is February 27, 2009.  SNC staff is presenting its 
recommendations for the first round of SOGs at this Board meeting; and will come back 
with another set of recommendations for the second round at the June 2009 Board 
meeting. 
 
Current Status 
 
The SNC opened its 2008-09 application process in early July.  We received a total of 
120 SOG applications by the September 2nd deadline, requesting a total of $15,588,607 
in project support.  
 
Unfortunately, despite the stated preference for on-the-ground projects and the efforts 
to increase the number of SOG 1 applications by allowing for larger projects up to 
$250,000, we didn’t receive nearly as many SOG 1 applications as we did SOG 2s.  
The lack of SOG 1 applications in this first round has influenced the recommendations 
in certain Subregions, where staff is recommending substantially less than half of each 
of those Subregional pots in the hopes that we can generate more SOG 1 applications 
for the second round.  This also led staff to give preference to SOG 2s requesting pre-
project due diligence support, such as appraisal funding or support to complete  
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California Environmental Quality Act (CEQA), which would potentially lead to a future 
on-the-ground project. 
 
We also received fewer applications for on-the-ground fire and fuel reduction projects 
this round.  We believe this was due, at least in part, to the fact that we were unable to 
establish a relationship with the statewide Fire Safe Council to serve as a pass-through 
block grantor to local Fire Safe Councils.  As a result, we had to ask local Fire Safe 
Councils to apply to us individually within a compressed time period to meet the Round 
one deadline. 
 
Staff is unsure at this point why we received so few SOG 1 applications, unless it had to 
do with the requirement to have all CEQA and appraisal work completed at the time of 
application.  But Program staff will be working proactively with applicants to improve 
deferred applications and to generate new site improvement, restoration, fire/fuels and 
other on-the-ground applications for the next round. 
 
As part of the application intake process, Program and Grants Administration staff 
reviewed all applications for completeness and applicant eligibility.  Eight applications 
totaling $843,192 were deemed to be ineligible or incomplete at this stage, leaving a 
total of 112 eligible and complete SOG applications requesting $14,745,415 in funding 
from the SNC. 
 
We provided counties, cities, and water agencies with summaries of the eligible projects 
proposed within their jurisdictions.  The Subregional representatives on the SNC Board 
were also notified so they could communicate about proposed projects with local 
government representatives and/or water agencies, as well.  
 
SNC worked with the Department of General Services’ (DGS) Environmental Services 
Branch and the State Attorney General’s office to review project proposals for 
compliance with CEQA requirements and real estate appraisal evaluations, where 
appropriate.  These reviews resulted in one project being found ineligible for further 
consideration this round due to CEQA compliance issues.   
 
For SOG 1 applications, which are typically more technically challenging, the SNC 
employed a five-member review panel to conduct an initial screening, which was 
followed by further staff evaluation and ranking.  The panel consisted of State agency 
personnel and other specialists in the fields of land conservation and management, 
water quality and watershed health, and fire and fuels management. 
 
For SOG 2 applications, SNC Program staff conducted the full evaluation using the 
criteria contained in the Guidelines (e.g. contribution to Proposition 84 goals, 
contribution SNC program goals, and demonstrated cooperation, community support 
and leveraging).  In a few cases SOG 2 applications contained technical components,  
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as well.  These applications were submitted to technical experts from Department of 
Water Resources (DWR) and Department of Fish & Game (DFG) for additional input 
and comment.   
 
All applications were required to provide evidence of their ability to implement the 
project and meet environmental requirements.  Through the course of the evaluation, 
staff interacted with applicants to gather additional information and resolve outstanding 
issues.  Project proposals were reviewed with the Board’s Subregional subcommittees 
in early November regarding Subregional priorities and any issues or concerns related 
to specific project recommendations.     
 
Projects Recommended for Funding 
 
The resulting list of 32 recommended projects totaling $2,627,832 is shown in 
spreadsheet format in Exhibit A to this staff report.  The attachment also includes 
individual project summaries showing deliverables, timeline and budget for the 32 
projects being recommended for Board authorization at this meeting.   
 
The projects being recommended to the Board were ranked “High,” meaning they most 
strongly met the evaluation criteria described above, were judged able to be 
implemented on a timely basis, and met all environmental review and documentation 
requirements outlined in the SNC’s Proposition 84 Grant Guidelines.  
 
In some cases the recommended grant amount is less than the amount requested by 
the applicant.  This is usually the result either of finding a proposed expenditure to be 
ineligible or identifying elements of a project that need refinement before being funded.   
 
The 32 applications recommended for funding in this round of Strategic Opportunity 
Grants will contribute to the completion of seven site improvement/restoration projects 
to restore or protect 798 acres, three pre-project due diligence project to appraise 4,180 
acres and one 976 acre acquisition project.  Other applications will complete 
environmental review for future fire/fuels reduction and other projects, pre-project 
planning, monitoring and research, and natural resource education.  
 
Together, the recommended projects leverage $2,463,355 in additional funding and in-
kind contributions being committed by applicants and/or other funding sources. 
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Table 1:  Staff recommendations by Subregion 

Subregion Recommended
Projects 

Total 
Recommended

Region-wide 2 $346,900
East 4 $265,446
South 4 $254,951
South Central 5 $345,100
Central 7 $572,636
North 5 $408,580
North Central 5 $434,219
TOTAL 32 $2,627,832

 
Regionwide:  $346,900 
Two projects of Region-wide significance are being recommended for funding in 
this round to one non-profit organization and one water agency.  Projects will 
include the implementation of the “Great Sierra River Clean-Up” and develop a 
model for Regional water reuse in the Sierra.   
 
East Subregion:  $265,446 
Four projects are being recommended for funding in the East Subregion to one 
non-profit organization, two federal agencies, and one local government agency.  
The projects will provide watershed education opportunities to 20 classrooms, 
complete environmental review for the restoration of 52 stream-miles of the East 
Carson River riparian area, complete environmental review for the Mammoth 
Lakes trail system master plan, and conduct monitoring on key watershed lands 
recently impacted by wildfire. 
 
South Subregion:  $254,951 
Four projects are being recommended for funding in the South Subregion to one 
land trust, one non-profit organization, and two federal agencies.  Projects will 
construct fencing around a riparian corridor to support sustainable grazing, 
conduct environmental review in support of a sensitive species habitat restoration 
effort in Sequoia-Kings Canyon National Park, develop a strategic plan to protect 
and restore an 18 acre wetland preserve in the Kern River Valley, and implement 
the Sand Canyon Environmental Education Program in eastern Kern County.  
 
South Central Subregion:  $345,100 
Five projects are being recommended for funding in the South Central Subregion 
to four non-profit organizations and one utility district.  Projects will conduct 
invasive species removal along the Wild and Scenic Merced River, develop plans 
and secure permits for the restoration of Phoenix Lake in Tuolumne County, 
provide outdoor education opportunities to 10,000 students in Amador, Calaveras  
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and Tuolumne Counties, implement 40 home yard audits in the Consumnes 
River watershed to educate landowners on best-management practices, and 
conduct pre-project due diligence on a 2,000 acre parcel of key watershed land 
in Mariposa County, in partnership with the landowner.  In addition, one project 
for $49,000 was authorized by the Executive Officer in this Subregion, as 
described in the Executive Officer Authorizations section below. 
 
Central Subregion:  $572,636  
Seven projects are being recommended for funding in the Central Subregion to 
five non-profit organizations, an irrigation district and a Resource Conservation 
and Development Council.  The projects will construct a boardwalk over a 
sensitive wetland area near Jenkinson Lake to reduce user impacts, stabilization 
and construction of one mile of trail in the Deer Creek watershed to reduce 
sediment transport into the creek, complete designs for two creek restoration and 
protection projects in Bear Valley Meadow and Truckee, complete environmental 
compliance for a 631 acre fuel break project in Forbestown, pre-acquisition 
activities for a conservation easement on 330 acres of working landscape, and 
construction of interpretive improvements on the South Fork of the American 
River in Coloma. 
 
North Subregion: $408,580 
Five projects are being recommended for funding in the North Subregion to two 
non-profit organizations and two Resource Conservation Districts (RCD), 
including one RCD that is being recommended for two separate projects.  
Projects will restore up to 6,500 feet of degraded streambanks and 35 acres of 
wetlands in the Pit River Watershed, provide for completion of pre-acquisition 
activities for 2,318 acres of working landscape and develop restoration plans for 
implementation along Lower Beaver Creek. 
 
North Central Subregion:  $434,219 
Five projects are being recommended for funding in the North Central Subregion 
to five non-profit organizations to complete acquisition of 976 acres of sensitive 
working lands and complete pre-acquisition activities on 627 acres near 
Greenville, complete pre-project coordination for fuel reduction activities on up to 
472 acres of high-hazard forest in the Upper Feather River Watershed, and 
implement an experiential environmental education program involving K-12 grade 
students, educators, community members, and visitors to Plumas County 
focused on stewardship of the Upper Feather River Watershed. 
 

Executive Officer Authorizations:  $49,000 
The SNC processed four applications requesting Executive Officer approval since the 
beginning of the fiscal year.  Consistent with the SNC Board Resolution 2007-001 and 
the Proposition 84 Grants Guidelines, a project in the South Central Subregion, shown  
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in Table 2, is one that was authorized by the Executive Officer based on the time-
sensitive nature of the project.  The other Executive Officer requests did not meet the 
urgency test and were considered as part of the regular Round 1 SOG evaluation 
process.  Of those, one is being recommended for Board authorization as part of the 
East Subregion recommendations described above.   
 
 Table 2:  Executive Officer Authorization 

Project Name Project # Grantee Dollar 
Amount 

Mariposa County Integrated Regional Water 
Management Plan Launch Project 

SNC 
080198 

Mariposa 
County RCD 

$49,000 

TOTAL   $49,000 
 
Projects Not Recommended for Funding this Round 
 
At the Board’s request, we’ve included a separate listing of eligible projects that were 
not recommended for funding in this first round in Exhibit B.  Applications on this list are 
broken down into two ranking categories: Medium and Low, and are ordered within 
each rank by SNC application number for easy reference. 
 
The applications listed under the Medium ranking generally met Proposition 84 
objectives and contributed to the mission of SNC, but either didn’t rank as high on other 
criteria or are being held back for consideration in the second round because they didn’t 
address on-the-ground projects.  Applications in the Low ranking generally did not 
exhibit as strong a tie to Proposition 84 or the SNC mission or didn’t compete as 
successfully on other fundamental evaluation criteria.  SOG applications that were not 
recommended for funding in this first round remain active for the second round, with 
projects in the Medium category having the highest potential for possible funding 
depending on mix of new applications received. 
 
A note about Region-wide projects: as a whole, Region-wide projects tend to be in the 
SOG 2 category based on the requirement to demonstrate Region-wide significance.  It 
is hard for a site specific on-the-ground project to meet that requirement.  For this 
reason, we anticipate that Region-wide projects will likely represent more of the 
planning, research, and tool development kinds of SOG 2 activities both now and in the 
future. 
 
California Environmental Quality Act Compliance 
 
A total of 19 projects being recommended do not require California Environmental 
Quality Act (CEQA) documentation due to the nature of the activities being  
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recommended.  These projects have been included in a memo analyzing their CEQA 
status.    
 
Eleven projects being recommended require the Conservancy to complete a Notice of 
Exemption (NOE) and file the NOE with the State Clearinghouse.  A NOE has been 
prepared for each of these projects and will be filed upon Board authorization. 
 
The Nevada City Environs Trail and Restoration Project ( SNC 080092), requires the 
Conservancy to adopt a Mitigated Negative Declaration (MND) and file a Notice of 
Determination (NOD).  The Hazel Creek Meadow Restoration Project (SNC 080149), 
requires the Conservancy to adopt an Environmental Impact Report and file an NOD.    
In both of these cases the Conservancy is assuming the position of Responsible 
Agency in accordance with CEQA Guidelines.    
 
These environmental documents are on file at the offices of the Sierra Nevada 
Conservancy: 
 

Sierra Nevada Conservancy 
11521 Blocker Drive, Suite 205 
Auburn, CA 95603 

 
Staff Recommendation 
 
Staff recommends that the Board, adopt a Mitigated Negative Declaration (MND) 
and file a Notice of Determination (NOD) for project SNC 080092, the Nevada City 
Environs Trail and Restoration Project;  adopt an Environmental Impact Report 
and file an NOD for SNC 080149, the Hazel Creek Meadow Restoration Project; 
and authorize the Strategic Opportunity Grants listed in Agenda Item XIII, Exhibit 
A and direct staff to enter into all necessary agreements and file the appropriate 
CEQA documentation with the State Clearinghouse for all authorized projects.   



Agenda Item XIII Exhibit A
RECOMMENDED STRATEGIC OPPORTUNITY GRANT APPLICATIONS
December 4, 2008

Subregion Reference # County Project Title Grantee Organization Amount 
Recommended

Region-wide SNC 080082 Region-wide The Great Sierra River Clean Up South Yuba River Citizens League $76,900
SNC 080207 Region-wide Regional Approach for Water Reuse Amador Water Agency $270,000

Region-Wide Sum $346,900
East SNC 080119 Alpine East Carson River Riparian Restoration Project USFS - Humboldt-Toiyabe NF $35,000

SNC 080181 Inyo Inyo Complex Post-Fire Watershed Recovery Bureau of Land Management Bishop Field Office  $34,300
SNC 080185 Mono Parks and Recreation and Trail System Master Plans Program Environmental Impact Report Town of Mammoth Lakes $185,535
SNC 080210 Inyo Jack Laws in Eastern Sierra Classrooms Friends of the Inyo $10,611

East Sum $265,446
South SNC 080109 Kern Bob Powers Gateway Preserve Strategic Plan Kern River Valley Heritage Foundation $71,000

SNC 080116 Kern Sand Canyon Environmental Education Program Mojave Desert-Mountain Resource Conservation and Development Council $34,051
SNC 080189 Madera Fine Gold Creek Riparian Fencing Sierra Foothill Conservancy $100,000
SNC 080226 Tulare Restoration of Mountain Yellow-legged Frogs in SEKI: Pre-Project Due Diligence Sequoia-Kings Canyon National Parks $49,900

South Sum $254,951
South Central SNC 080029 Amador, Calaveras, 

Tuolumne
Central Sierra Watershed Education Program Central Sierra Resource Conservation and Development Council $98,700

SNC 080101 Tuolumne Phoenix Lake Preservation and Restoration Tuolumne Utilities District $100,000
SNC 080193 Mariposa Mariposa School Forest Project Mariposa County Economic Development Corporation $50,000
SNC 080199 Amador, El Dorado Cosumnes Watershed Home Yard Audits California Association of Resource Conservation Districts $35,900
SNC 080205 Mariposa Post-Fire Invasive Weed Management in the Upper Merced River Watershed Upper Merced River Watershed Council $60,500

South Central Sum $345,100
Central SNC 080012 Nevada, Placer Bear Valley Meadow: Restoring Cultural and Ecological Integrity American Rivers $107,000

SNC 080081 Yuba Forbestown Fuel Break Environmental Compliance High Sierra Resource Conservation and Development Council $22,000
SNC 080087 El Dorado Watersheds: Human Connections American River Conservancy $65,000
SNC 080092 Nevada Nevada City Environs Trail and Restoration Project Friends of Deer Creek $207,345
SNC 080149 El Dorado Hazel Meadow Restoration Project El Dorado Irrigation District $66,116
SNC 080170 Nevada Final Planning and Design for the Trout Creek Pocket Park Restoration Project Mountain Area Preservation Foundation $93,500
SNC 080163B El Dorado Sierra Nevada Rangeland 2008 Pre-Project Due Diligence Tasks Penobscot Ranch California Rangeland Trust $11,675

Central Sum $572,636
North SNC 080151 Lassen 101 Ranch Conservation Easement Lassen Land & Trails Trust $40,000

SNC 080213 Lassen South Ash Valley Riparian Monitoring Project Lassen County Fire Safe  Council, Inc. $50,000
SNC 080220 Lassen, Shasta Lower Beaver Creek Planning Project Fall River Resource Conservation District $82,700
SNC 080222 Modoc Lower Rose Creek Restoration Project Pit Resource Conservation District $47,490
SNC 080223 Modoc Mason/Monchamp/Balcom Streambank Stabilization and Floodplain Enhancement Project Pit Resource Conservation District $188,390

North Sum $408,580
North Central SNC 080041 Plumas Plumas County Fire Safe Council Community Hazardous Fuel Reduction Planning Plumas County Fire Safe Council $72,000

SNC 080131 Sierra Jamison Ranch Conservation Easement The Pacific Forest Trust $50,000
SNC 080156 Sierra Dotta Property Fee Title Acquisition Feather River Land Trust $200,000
SNC 080165 Plumas Feather River Watershed Stewardship and Education Plumas Corporation - Feather River Coordinated Resource Management $99,544
SNC 080163A Plumas Sierra Nevada Rangeland 2008 Pre-Project Due Diligence Tasks Key Brand Ranch California Rangeland Trust $12,675

North Central Sum $434,219
Grand Total $2,627,832
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   SOUTH YUBA RIVER CITIZENS LEAGUE 
 
Project Title:    THE GREAT SIERRA RIVER CLEANUP 
 
Application Number: SNC 080082 
 
 

PROJECT SCOPE 
 
This program will expand the activities of the Coastal Commission’s “Coastal Cleanup 
Day” program by introducing coordinated annual Sierra Nevada river cleanups in each 
Sierra county. In partnership with the Truckee River Watershed Council and the Coastal 
Commission, the South Yuba River Citizens League will: 
• Enlist and train river cleanup coordinators in each Sierra Nevada county 
• Hold 2 training conferences for coordinators with step-by-step workshops on 

recruiting volunteers, establishing cleanup sites, project publicity and promotion, 
and program monitoring and reporting  

• Develop training materials, a region-wide media plan, publicity templates, and  
sponsorship  materials for annual Sierra River Cleanup Days 

• Secure region-wide sponsors for annual Cleanup Day events from 2010 onwards 
• Act as the region-wide coordinator for the September 19, 2009 Great Sierra River 

Cleanup 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Complete workplan, outreach plan and media plan February – March 2009 
Develop public outreach materials, training materials, and 
sponsorship materials May 2009 
Hold 2 training workshops and finalize list of participating 
cleanup groups May 2009 
Six month progress report July 2009 
Develop Cleanup Day data collection and reporting protocols August 2009 
First Annual Great Sierra River Cleanup Day September 19, 2009 
Finalize list of sponsors approached and secured, program 
power point presentation, and online survey results December 2009 
FINAL PAYMENT/FINAL PAYMENT REQUEST February 27, 2010 
 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Program coordination (Including project management, 
training and recruiting of program leads, public outreach, 
and program monitoring and reporting)  

$61,400
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Outreach and public relations materials  5,500
Direct administrative costs 10,000
GRAND TOTAL $76,900

 
 
 

PROJECT SUPPORT LETTERS 
 

• Eben Schwartz Outreach Manager, California Coastal Commission 
• Lisa Wallace  Executive Director, Truckee River Watershed Council 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Mass of Pollutants Reduced Per Year 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   AMADOR WATER AGENCY 
 
Project Title:    REGIONAL APPROACH FOR WATER REUSE 
 
Application Number: SNC 080207 
 

 
PROJECT SCOPE 

 
This project will develop a Recycled Water Facility Model and Master Plan to serve as a 
functional and guiding document for the Agency, while at the same time being made 
available to similar entities for use in other areas of the region as a baseline to formulate 
a comparable planning document.  The impacts of climate change, projected growth in 
the area and limited available water for industrial, agricultural and commercial purposes 
highlights the need for water conservation.  The recycled water plan addresses water 
quality by diverting effluent from surface water discharge to agricultural and industrial 
applications.   
 
The project will institute an outreach plan to support the development of a strategic water 
reuse plan for Amador County.  The outreach efforts will provide a firm basis for the 
development of the Recycled Water Strategic Facility Model and Master Plan (Plan).  
The outreach activities associated with the project will also serve as a regional model 
which other agencies throughout the Sierra Nevada can apply toward more localized 
efforts to develop a recycled-water distribution system.   
 
Specifically, the Agency will: 
 

- Utilize and adhere to the previously developed Regional Wastewater 
Management Plan in formulating the deliverables for the project 

- Utilize and adhere to the previously developed Recycled Water Feasibility 
Studies in formulating the deliverables of the project 

- Execute the Strategic Outreach Plan throughout Amador County, including: 
- Identifying stakeholders and participants and identifying their needs 
- Identifying Values and Benefits associated with project 
- Research technologies related to operating a wastewater reuse project 
- Provide opportunities for public interaction and involvement 
- Formulate concepts based on stakeholder input and feedback 
- Formalize all necessary agreements, define roles, and delineate 

responsibilities 
- Develop the Recycled Water Strategic Facility Model and Master Plan, including: 

- Conduct a recycled water market assessment for Amador County to 
identify potential users and forecast demand 

- Identify, research and analyze project alternatives relative to placement of 
facilities and alignments of transmission infrastructure 
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- Develop a Construction Financing Plan to support future investments in 
treatment and transmission 

- Develop a Facilities Planning Report for use in siting and designing 
treatment and transmission infrastructure. 

- Conduct follow-up public outreach and solicit feedback on the draft plan 
- Finalize and publish the Master Plan and make available to comparable entities 

throughout the SNC area of operation 
- Make staff available to potential users of the plan to provide insight relative to the 

plan serving as a model for other Sierra Nevada Communities. 
 
 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Identify stakeholders and participants February 2009 
Identify participant needs March 2009 
Identify values and benefits to be communicated to 
stakeholders and participants April 2009 
Research technologies related to operating a reclaimed 
wastewater March 2009 – April 2009 
Initiate efforts to solicit for public involvement and interaction May 2009 – November 

2009 
Formulate concepts based on stakeholder input and 
feedback May 2009 – August 2009
Complete and submit six-month progress report to SNC September 2009 
Formalize all necessary agreements, define roles and 
delineate responsibilities 

September 2009 – 
November 2009 

Conduct recycled water market assessment December 2009 – 
February 2010 

Complete and submit twelve-month progress report to SNC February 2010 
Identify, research and analyze project alternatives February 2010 – April 

2010 
Develop a Construction Financing Plan April 2010 – May 2010 
Develop a Facilities Planning Report May 2010 – August 2010
Conduct public outreach and solicit feedback on the draft 
plan May 2010 – August 2010
Complete and submit eighteen-month progress report to 
SNC September 2010 
Finalize and publish the Master Plan and make available to 
comparable entities throughout the SNC area of operation September 2010 
Make staff available to potential users of the plan to use as 
an applicable model for other Sierra Nevada Communities 

October 2010 – January 
2011 

FINAL PAYMENT/FINAL PAYMENT REQUEST February 25, 2011 
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PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Development and implementation of Strategic Outreach Plan $90,000
Recycled Water Market Assessment 30,000
Alternatives Analysis 50,000
Construction Financing Plan 15,000
Facilities Planning Report 40,000
Public Outreach (specific to Master Plan) 15,000
Project Management and Progress Reporting 30,000
GRAND TOTAL $270,000

 
 

PROJECT SUPPORT LETTERS 
 

• Amador County Board of Supervisors 
• Amador Fire Protection District 
• California Department of Forestry and Fire Protection (Cal Fire) 
• Senator Dave Cox, 1st Senate District 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number and Diversity of People Reached 
• Number of Collaboratively Developed Plans and Assessments 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   US FOREST SERVICE, CARSON RANGER DISTRICT 
 
Project Title:    EAST CARSON RIVER RIPARIAN RESTORATION 
                                                  
Application Number: SNC 080119 
 

PROJECT SCOPE 
 

The US Forest Service will prepare an Environmental Assessment and a joint CEQA –
NEPA document on a project which encompasses a fifty-two mile corridor of the East 
Carson River from its headwaters near Sonora Peak in Alpine County. The outcome 
would be a fully supported decision specifying on-the-ground implementation projects to 
restore ecosystem conditions and enhance recreational opportunities along the river.  
Examples of implementation projects which may result are: native plant restoration, 
noxious weed eradication, trails realignment, easement acquisitions, and campsite re-
designations.  The USFS and California Department of Fish and Game are partnering on 
this project. 
 
Anticipated deliverables for this project using SNC funds will include: 
 

• Environmental Assessments 
• CEQA Document 
• NEPA Environmental Assessment 
• NEPA Document 
• Decision Notice 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Complete State Historic Preservation Office compliance March 2009 
Complete Endangered Species Act compliance March 2009 
Complete Clean Water Act compliance  March 2009 
Complete Environmental Assessment April  2009 
Complete CEQA document July 2009 
Prepare NEPA document July  2009 
Prepare Decision Record July 2009 
  
FINAL REPORT/FINAL PAYMENT  September 30, 2009 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Salaries – Recreation Specialist, Archeologist, GIS Support, 
Watershed Specialist, Project Manager 

$30,240

Prepare NEPA/CEQA document 4,760
 
 
GRAND TOTAL  $35,000

 
 

PROJECT SUPPORT LETTERS 
 

• Alpine County Board of Supervisors 
• Friends of Hope Valley 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments 
• Percent of Pre-Project Planning Efforts Resulting in Project Implementation 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   BUREAU OF LAND MANAGEMENT 
 
Project Title:    INYO COMPLEX POST-FIRE WATERSHED RECOVERY 
 
Application Number: SNC 080181 
 
 

PROJECT SCOPE 
 

The Bureau of Land Management will conduct various studies on portions of 35,000 
acres in Inyo County which were burned in 2007.  Pre-fire baseline data for stream 
conditions, wildlife, and plant populations in this area has been established and will be 
compared to post-fire conditions.  Knowledge gained from this integrated report will be 
used by the BLM and Forest Service in subsequent wildfire management and restoration 
plans.  This multi-aspect study and report will include: 
 

• intensive stream monitoring 
• water quality and aquatic invertebrate sampling 
• small mammal and reptile observations 
• rangeland vegetation monitoring 
• riparian songbird population and habitat study 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Commence studies  March 2009 
Conduct point county census of riparian songbirds and 
habitat assessments on burned streams years 2 and 3 – 
Conduct habitat assessment on unburned streams, year 2-3 

July 2009 & 2010 
Sept 2009 & 2010 

Prepare and submit 6 month progress report Sept 2009 
Complete intensive stream monitoring, include water 
monitoring measurements Oct 2009 & 2010 
Complete annual small mammal and reptile trapping  Oct 2009 & 2010 
Complete vegetation and livestock range monitoring Oct 2009 & 2010 
Complete aquatic invertebrate and water quality sampling  Oct 2009 & 2010 
Prepare and submit 12 month progress report 
Prepare and submit 18 month progress report 
Prepare and submit 24 month progress report 
Prepare and submit 30 moth progress report  

March 2010 
Sept 2010 
March 2011 
Sept 2011 

Complete data analysis, habitat relationships and 
management recommendations and submit in report form June 2011 
Complete integrated report relating stream condition, water 
quality, aquatic invertebrates, range condition, riparian 
songbirds, small mammal, and reptile populations comparing December 2011 
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burned and unburned areas and pre and post fire.  Report to 
include specific management recommendations for wildfire 
and restoration plans. 
FINAL REPORT/FINAL PAYMENT  February 29, 2012 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Salaries – agency personnel $15,600
Contract – Field Biologist, Project Lead and Riparian 
Songbird work 

13,984

Travel 3,400
Supplies /Equipment 200
Housing/Utilities 580
Administration 636
GRAND TOTAL  $34,400

 
 
 

PROJECT SUPPORT LETTERS 
 

• California Department of Fish and Game 
• Eastern Sierra Audubon 
• Inyo National Forest  
 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
 

• Number of Collaboratively Developed Plans and Assessments  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   TOWN OF MAMMOTH LAKES 
 
Project Title:    PARKS AND RECREATION AND TRAIL SYSTEM MASTER  
                                                PLANS PROGRAM ENVIRONMENTAL IMPACT  
                                               REPORT (EIR) 
 
Application Number: SNC 080185 

 
 

PROJECT SCOPE 
 

The Town of Mammoth Lakes will coordinate the preparation of a Program 
Environmental Impact Report (EIR) and supporting technical studies for the Town’s 
Parks and Recreation and Trail System Master Plans which correlates with the MLTPA 
Implementation project.  These Plans contain goals which include protecting riparian 
areas, minimizing soil erosion by reducing the number of vehicle miles traveled and 
keeping recreationalists on trails, maintaining open space, improving walkability, and 
utilizing alternative energy sources for facilities, while providing recreation and public 
access for increasing numbers of visitors and residents.  An increase in sales tax was 
recently approved by the voters in Mammoth Lakes for the sole purpose of funding 
recreation, parks, open space, and trails projects. SNC funding will be solely used to 
complete the Trails System Master Plan portion of this EIR as it has a clear link to 
Prop.84 and watershed protection and restoration.  The Town has committed funds to 
complete the parks and recreation portion of the plan. 
 
The following steps will be completed: 

• Soliciting and contracting with an Environmental Consultant 
• Reviewing  issues, constraints, and opportunities 
• Preparing of an Initial Study and Notice of Preparation 
• Preparing an Administrative Draft EIR 
• Conducting Scoping meetings, reviewing Administrative Draft EIR, seeking public 

comments 
• Completing Draft EIR, publishing and circulating, holding public hearings to seek 

public comments 
• Preparing responses to comments and Town review 
• Preparing Final EIR 
• Publishing and circulating Final EIR 
• Holding Certification Hearings and Adopting Final EIR 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Solicit and contract with Environmental Consultant Feb-July 2009 
Review and prepare Initial Study and Notice of Preparation April – September 2009 
Prepare Administrative Draft EIR April – December 2009 
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Conduct Scoping meetings, Town review May – December 2009 
Complete Preliminary Draft EIR, publish and circulate, hold 
public hearings Aug – Feb 2010 
Prepare and submit six-month progress report December 2009 
Prepare responses to comments, Town review Nov – April 2010 
Prepare and submit twelve-month progress report Feb 2010 
Prepare Final EIR, publish and circulate Dec 2009-June 2010 
Hold Certification Hearings and Adopt Final EIR July 2010 
FINAL REPORT/FINAL PAYMENT  August 30, 2010 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Environmental Consultant $154,700
Coordination and Meetings 24,035
Administrative Expenses  6,800
GRAND TOTAL  $185,535

 
 

PROJECT SUPPORT LETTERS 
 

• Inyo National Forest 
• Mammoth Community Water District 
• Mammoth Lakes Trails and Public Access Foundation 
• Mono County 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Implemented  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   FRIENDS OF THE INYO 
 
Project Title:    JACK LAWS IN EASTERN SIERRA CLASSROOMS 
     
Application Number: SNC 080210 
 

 
PROJECT SCOPE 

Friends of the Inyo and the Eastern Sierra Audubon will provide in-school programs to 
approximately 400 students in Inyo and Mono Counties on watershed ecology with an 
emphasis on biodiversity.  These will be facilitated by naturalist, author, and artist Jack 
Muir Laws and each participating school will also receive a copy of The Laws Field 
Guide to the Sierra Nevada. 
 
The following steps will be completed: 

• Finalizing classroom program schedules  
• Distributing pre-program curriculum and materials 
• Holding classroom presentations and distributing field guides 
• Conducting evaluation interviews with teachers and students 
• Identifying a minimum of two schools to conduct natural resource outreach 

programs in the following school year  
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Finalize program schedules with schools Jan – Feb  2009 
Distribute pre-program curriculum and materials Jan – Feb  2009 
Hold classroom programs and distribute field guides Mar – April 2009 
Conduct evaluations with teachers and students April – May  2009 
Identify and begin working with two schools to incorporate a 
natural resource outreach program into the following years 
curriculum May –June 2009 
Prepare and submit six-month progress report June 2009 
FINAL REPORT/FINAL PAYMENT  December 30, 2009 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Contractor – conduct classroom presentations $8,000
Purchase field guides 411
Coordination and evaluation 1,200
Administration 1,000
GRAND TOTAL  $10,611
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PROJECT SUPPORT LETTERS 

 
• Alden Nash, Inyo County Board of Education-Board Member Bishop Union 

Elementary School 
• Eastern Sierra Audubon 
• Mary Canada, Mammoth Unified School District Board Member 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

. 
 

• Measurable Changes in Knowledge or Behavior  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:  KERN RIVER VALLEY HERITAGE FOUNDATION 
 
Project Title:  BOB POWERS GATEWAY PRESERVE STRATEGIC PLAN   
 
Application Number:  SNC 080109 
 

 
PROJECT SCOPE 

 
This project will develop a Strategic Plan to provide a road map and integrate the vision 
for the protection, development, management, and operation of the Bob Powers 
Gateway Preserve (Preserve). The Preserve is predominantly composed of an alkaline 
marsh/meadow wetland habitat, which is a rare wetland type in the Sierra Nevada. Since 
its acquisition in 2001, development of the Preserve has been relatively straight forward 
consisting of biological inventories, maintenance, fencing and adding native plants, with 
no general public access. The Strategic Plan will provide a framework that assures the 
integrity of the wetlands as the Preserve transitions to its role as a resource available to 
the public. 
 
It will take into consideration the history of the Preserve, the present condition of the 
Preserve and contemplated improvements, such as the creation of a nature trail, wildlife 
garden and visitor/interpretive center. Future functions such as outreach and educational 
activities and these potential impacts on wetlands and other resources in the vicinity, will 
be included in the plan as well The plan will deal with these elements via feasibility 
analysis by identifying the scope, timing, cost, priorities and resource availability. The 
deliverable of this project is to develop a comprehensive, strategic plan for the Preserve. 
The components of the Plan will include the following:  

(1) Vision/Mission Statement 
(2) Existing Site Conditions 
(3) Strategic Plan Elements: 

Identification, Prioritization and Stewardship Strategy (including all site 
improvements made to date, as well as the plan elements needed to 
implement the mission/ vision statement) 

i. Conceptual plans include a nature trail, wildlife garden, and the 
visitor/interpretive center. These proposed elements will involve educating 
the public about the ecosystem and water quality benefits that a health, 
functioning wetland such as an alkaline marsh provides.  
ii. Implementation Strategy to carry-out each Element including identifying 
the permitting and infrastructure requirements needed for each Element, 
iv. Stewardship Strategy that will identify the tasks necessary for the long-
term stewardship of the Preserve, Included will be things such as the type 
and frequency of habitat surveys and a strategy for monitoring and 
evaluating those water resources, which impact the Preserve, and 
v. Facility Management will delineate the volunteers and/or staff 
commitment required for implementing the Plan as well as other agencies 
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and organizations interested in the long-term success of the Preserve, 
and  
vi. Preserve Documentation to assure that documents and information 
pertaining to the Preserve are collected and retained.  

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Initiate development of the Preserve Strategic Plan March 2009 
Complete the vision and mission statements June 2009 
Six month progress report including quantification and 
reporting of performance measures September 2009 
Complete conceptual plans for nature trail & wildlife garden November 2009 
Complete conceptual plan for visitor and interpretive center February 2010 
One year (12 month) progress report including quantification 
and reporting of performance measures March 2010 
Complete stewardship strategy May 2010 
Complete the Preserve Strategic Plan October 2010 
Final Report December 2010 
FINAL PAYMENT REQUEST  January 31, 2011 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Contract professional planning firm to develop strategic plan $63,000
Engineering consultant 3,500
Document reproduction 1,000
Performance measure reporting 500
Administration 3,000
GRAND TOTAL   $71,000

 
 

PROJECT SUPPORT LETTERS 
 

• Audubon Society 
• Bureau of Land Management 
• California Department of Fish and Game 
• Kern County Department of Parks and Recreation 
• Kern River Valley Beautification Group 
• Kern River Valley Chamber of Commerce 
• Kern River Valley Revitalization Inc 
• Mt. Mesa Corporation 
• Senator Roy Ashburn 
• Supervisor Jon McQuiston, 1st District Kern County 
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PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number of Collaboratively Developed Plans and Assessments 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: MOJAVE DESERT-MOUNTAIN RESOURCE CONSERVATION AND 

DEVELOPMENT 
 
Project Title:   SAND CANYON ENVIRONMENTAL EDUCATION PROGRAM 
 
Application Number: SNC 080116 
 

 
PROJECT SCOPE 

 
 
The project goal is to expand and enhance the environmental education program.  The 
Sand Canyon Environmental Education (SEEP) provides classroom and field 
environmental education programs for fourth and fifth grade students in the Indian Wells 
Valley and surrounding communities. The SEEP contributes to the protection and the 
understanding of the importance of water resources in the watershed and the 
groundwater basin.  In the fall, students learn about the water cycle and living in the rain 
shadow. In the spring, the educational program is held in the field where groups of 
students rotate through five outdoor stations where they learn basic principles about 
hydrology, plant adaptations to water availability, animals, archaeology.  Coordinating 
with Sierra Sands Unified School District, all materials are developed to support and 
meet the school curriculum framework. The program is also available to private schools, 
charter schools and home school students. Funding from this grant will provide the 
educational resources for SEEP to continue to reach 400-500 students annually. Over 
1,000 hours of volunteer time are contributed to the program annually. The program has 
been maintained for fourteen years and is now in need of updated equipment.  This 
funding will provide:  

(1) Equipment for the SEEP program: 
a. 15 stereoscopes,  
b. tabletop watershed and groundwater models,  
c. computer software,  
d. flat screen monitors,  
e. a 6’x10’ covered trailer, and  
f. museum specimens  

(2) Replication and reproduction of environmental education outreach 
materials, 

(3) Staff time, and  
(4) Updating the website  

 
 
Finally, the success of the SEEP program will be measured using the Conservancy’s 
performance measures including evaluating measurable changes in knowledge 
regarding improved understanding of stewardship on public lands; improved 
understanding of watershed health issues; understanding of recreational impacts on 
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wildlife and habitats; and improved understanding of groundwater issues and potential 
contamination of groundwater.  

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Purchase equipment   March 2009-May 2009 
Replicate and reproduce outreach materials April 2009-June 2009 
Update website May 2009-August 2009 
Quantify and report performance measures May 2009-August 2009 
Final Report October 2009 
FINAL PAYMENT REQUEST November 30, 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Equipment  $17,051
Taxidermy services to prepare museum specimens 5,000
Outreach materials reproduction 2,500
Website update production and maintenance costs 5,000
Staff time 1,000 
Administration 3,500
GRAND TOTAL   $34,051

 
 

PROJECT SUPPORT LETTERS 
 

• Bureau of Land Management 
• Eastern Kern County Resource Conservation District 
• Maturango Museum 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Measurable Changes in Knowledge or Behavior 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:                         SIERRA FOOTHILL CONSERVANCY 
 
Project Title:                     FINE GOLD CREEK RIPARIAN FENCING   
 
Application Number:       SNC 080189 
 

 
PROJECT SCOPE 

 
The 718 acre Fine Gold Preserve includes 1.5 miles of lower Fine Gold Creek just 
before the creek empties into Millerton Lake.  This project will construct two miles of 
wildlife friendly fence along a mile of Creek and develop two water sources for cattle 
away from the Creek. The goal of this project is to implement a new system of grazing 
management on the property to protect the Creek and its riparian habitat. SFC will 
monitor the levels of Residual Dry Matter in the riparian area before and after the fencing 
to document the range and vegetation conditions.  
 
This project will be used as a model for local cattlemen on riparian care and rotational 
grazing benefits. Vegetation conditions around the creek will be measured before and 
after to document the changes inside and outside the fenced area. 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Document initial range/vegetation conditions   March-April 2009 
Mark proposed fencing area March-April 2009 
Initiate and implement the water development project March-June 2009 
Initiate  and construct the fence March-June 2009 
Initiate and construct the cattle guard June 2009 
Initiate and implement the rotational grazing; 
document the vegetation/range conditions; and 
maintain the fencing 

June 2009-February 
2013 

Six month progress report including quantification and 
reporting of performance measures September 2009 
Provide outreach to local ranchers (Madera, Fresno or 
Tulare Counties) regarding the project through website 
and/or newsletter or on-site demonstrations 

March 2010-February  
2013 

One year (12 month) progress report including 
quantification and reporting of performance measures March 2010 
Eighteen month progress report including 
quantification and reporting of performance measures September 2010 
Two year (24 month) progress report including 
quantification and reporting of performance measures March 2011 
30 month progress report including quantification and September 2011 
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reporting of performance measures 
Three year (36 month) progress report including 
quantification and reporting of performance measures March 2012 
42 month progress report including quantification and 
reporting of performance measures September 2012 
Final Report March 1, 2013 
FINAL PAYMENT REQUEST  March 15, 2013 

 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Wildlife Friendly Fence $58,170
Water Development Materials 19,000
Water Development Labor 4,800
Water Development Equipment Rental 3,600
Vegetation/Range Condition Monitoring 4,800
Outreach Materials, Website Update, or Staffing for Open 
House Days 

600

Administrative Costs 9,030
GRAND TOTAL   $100,000

 
 

PROJECT SUPPORT LETTERS 
 

• California Department of Fish and Game 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   SEQUOIA AND KINGS CANYON NATIONAL PARKS 
 
Project Title: RESTORATION OF MOUNTAIN YELLOW-LEGGED 

FROGS AND AQUATIC ECOSYSTEMS IN SEQUOIA 
AND KINGS CANYON NATIONAL PARKS (SEKI):   
PRE-PROJECT DUE DILIGENCE 

 
Application Number: SNC 080226 
 

 
PROJECT SCOPE 

 
The project will support Sequoia and Kings Canyon National Parks (SEKI) in gaining 
critical years of restoration toward recovery of the rapidly declining mountain yellow-
legged frog (MYLF) and the aquatic ecosystem on which it depends. Although a once-
common inhabitant of high elevation Sierra Nevada lakes and streams, it has 
disappeared from 94% of sites in its historic range, largely due to predation by non-
native trout, and very recently due to an emerging infectious disease. In 2001 SEKI 
began to eradicate non-native trout from eleven lakes and adjacent streams located near 
reproducing frog populations, and surveys were conducted in restoration lakes to 
measure changes in frog abundance as an indicator of project success. By the end of 
2008 nearly 24,000 trout had been removed, including complete eradication from three 
lakes and significant progress toward eradication from eight lakes. These eleven lakes 
showed an average 16-fold increase in the densities of frogs and tadpoles detected, 
while one lake showed a 72-fold increase.  
 
Due to this success, SEKI recently initiated planning to expand restoration to 
approximately 73 additional lakes and adjacent streams across these Parks., which 
comprehensively addresses the habitat of the MYLF in the Parks.  SEKI will provide in-
kind support for 55% of the project cost, requesting the remaining funds to implement 
pre-project due diligence for long-term restoration of MYLFs and aquatic ecosystems.  
The funds will support approximately one year of staff time for a lead aquatic technician 
to assist SEKI staff in completing this pre-project due diligence.  The specific tasks 
include: 

(1) completing environmental documents,  
(2) conducting field assessments, 
(3) developing restoration prescriptions, and 
(4) creating a detailed implementation plan.  

 
This grant will not only improve watershed health, but also implements a critical step 
outlined in the State’s Wildlife Action Plan, which is the restoration of MYLFs. In 
implementing the goals of this grant, SEKI would be assisting in the achievement of one 
of the most critical State identified, conservation objectives for the Sierra Nevada. 
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PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Complete planning, NEPA, and CEQA environmental 
documents which includes a comprehensive, scientifically 
defensible, environmental document that addresses all 
alternatives for long-term restoration and protection of 
MYLFs and aquatic ecosystems 

March 2009 – March 
2010

Conduct field assessments on the highest-priority, long-term 
restoration sites to support development of detailed 
restoration prescriptions for each location 

May 2009 – October 
2009

Write and submit six-month progress report to SNC September 2009
Process field assessment data to develop detailed 
restoration prescriptions for the highest-priority sites;  create 
a detailed, overall implementation plan for long-term 
restoration of MYLFs  and aquatic ecosystems 

October 2009 – July 
2010

Final report to SNC October 2010
FINAL PAYMENT REQUEST December 31, 2009
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Complete planning, NEPA, and CEQA environmental 
documents  $14,970
Conduct field assessments  17,465
Process field assessment data to develop restoration 
prescriptions and develop the long-term restoration plan 

17,465

GRAND TOTAL $49,900
 
 

PROJECT SUPPORT LETTERS 
 

• California Department of Fish and Game 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: CENTRAL SIERRA RESOURCE CONSERVATION AND 

DEVELOPMENT COUNCIL 
 
Project Title:    CENTRAL SIERRA WATERSHED EDUCATION PROGRAM 
 
Application Number: SNC 080029 
 

PROJECT SCOPE 
 

The project will develop young watershed stewards in four Central Sierra Watersheds 
(Calaveras River, Stanislaus River, Sutter Creek and Tuolumne River) by providing 
hands-on watershed educational resources and experiences for nearly 10,000 
elementary, middle and high school students at up to 25 different schools in the area.  
Watershed education opportunities will be provided twice annually for three years under 
the scope of this project. 
 
Specifically, the Council will: 
 

- Develop Cycles and Circles Guide for Tuolumne County.  This guide will include 
lessons to help students map their own water supply, understand water and 
wastewater treatment, learn native plants and their historical uses, and study life-
cycles of aquatic invertebrates and salmon. 

- Conduct biannual watershed activities including 20 field-trips to sites within the 
multi-county area which incorporate and support the curriculum being used.  

- Conduct pre- and post-field trip classroom lessons, including tests, to reinforce 
outdoor learning for each student that participates and gather information for 
reporting out on performance measures. 

- Partner with the established Stewardship Through Education program for support 
with field activities in Tuolumne, Calaveras and Amador Counties 

- Utilize standards-based curriculum for elementary students, including 
“Watersheds Alive” and other curriculum-based watershed field days 

- Utilize the Circles and Cycles Guide during project 
- Utilize the Watershed Science Service Learning Curriculum 
- Utilize curriculum and students to assess the level of success on previously 

implemented restoration programs 
 

PROJECT SCHEDULE 
 

DETAILED PROJECT DELIVERABLES TIMELINE 
Teacher training – Amador and Calaveras May 2009, 2010, 2011
Initiate development of the Circle and Cycles Guide for 
Tuolumne County June 2009
Spring Watersheds Alive! Program and Pre- and Post-
Field Trip Testing June 2009, 2010, 2011
Institute Restoration Monitoring Curriculum July 2009
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In-service training for Tuolumne teachers 
 July 2010 – June 2012
Annual Implementation of Circles and Cycles Guide for 
Tuolumne County June 2010, 2011, 2012
Complete and submit progress reports to SNC August 2009, 2010, 2011
Teacher training – Amador and Calaveras October 2009, 2010, 2011
Fall Watersheds Alive! Program and Pre- and Post-
Field Trip Testing November 2009, 2010, 2011
Complete and submit progress reports to SNC February 2010, 2011, 2012
FINAL PAYMENT/FINAL PAYMENT REQUEST August 30, 2012
  

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Project Management & support staff $9,500
Management and implementation of the Regional 
Watershed Service Learning Program in Amador and 
Calaveras (contract) 49,000
Development, Printing and Distribution of 
Tuolumne/Stanislaus Watershed Guide (contract) 27,300
Indirect Administration 12,900
SNC GRANT TOTAL $98,700

 
 
 

PROJECT SUPPORT LETTERS 
 

• Amador County Recreation Agency 
• Calaveras County Office of Education 
• Calaveras Public Utility District 
• City of Sutter Creek 
• Groveland Community Services District 
• Ione Elementary School 
• Mountain Oaks School 
• Performing Animal Welfare Society 
• Stanislaus National Forest 
• Tuolumne Utilities District 
• Twain Harte Community Services District 
• Upper Mokelumne River Watershed Council 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Measurable Changes in Knowledge or Behavior  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   TUOLUMNE UTILITIES DISTRICT 
 
Project Title:    PHOENIX LAKE PRESERVATION AND RESTORATION 
 
Application Number: SNC 080101 
 

PROJECT SCOPE 
 
The Phoenix Lake Preservation and Restoration Project will result in a Preliminary 
Design Plan to restore and enhance this vital water resource.  The Plan will: 
 

- Identify methods for providing sediment control upstream of the lake. 
- Determine how to manage existing wetland areas to restore lake storage 

capacity, enhance wetlands functionality, reduce wildfire risk, and improve 
fisheries and aquatic and wetland habitat quality. 

- Identify sediment removal needs to restore the lake storage capacity, by 
implementing survey transects and computing the estimated volume of 
sediment entering the lake.  Include approaches that have no adverse effects 
to the environment and comply with regulations. 

- Identify a preferred approach for providing public access to the lake, including 
conceptual design/schematics of how the different access points could be 
utilized. This task also includes close coordination with potentially affected 
property owners. 

- Develop a Phoenix Lake property owner education and outreach program to 
describe desirable property management practices around the lake. 

- Survey public workshops participants to gauge the measurable changes in 
knowledge and behavior. 

 
Firm outcomes of this project, based on the above, will include: 
 

- Sediment Control Technical Memorandum 
- Enhanced Wetlands Technical Memorandum 
- Lake Capacity Restoration Technical Memorandum 
- Public Access Technical Memorandum 
- Public Workshops and Outreach Materials. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Prepare hydrologic model to compute required capacity of 
sediment basins; prepare Sediment Control Technical 
Memorandum March – August 2009 
Prepare conceptual design of constructed wetlands prior to 
discharge to Phoenix Lake; prepare Conceptual Design 
Technical Memorandum: Determine location and cross 
section of wetland channels by field locating natural channels March – August 2009 
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and reviewing Phoenix Lake fire history. 
Complete and submit six-month progress report to SNC August 2009 
Survey three transects and compute volume of sediment  
that needs to be removed from the lake. September 2009 
Prepare Lake Capacity Restoration Technical Memorandum: 
develop plan for how to remove sediment from the lake 
bottom and potential capacity increase. September 2009 
Prepare public access technical memorandum October 2009 
Prepare and distribute outreach materials for the public November 2009 – 

February 2010 
Complete and submit twelve-month progress report to SNC February 2010 
Hold public workshops on property management practices March – July 2010 
FINAL REPORT/FINAL REQUEST FOR PAYMENT August 2010 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Sediment Control Technical Memo $35,000
Wetlands Enhancement Technical Memo 35,000
Lake Capacity Restoration Technical Memo 10,000
Public Access Technical Memo 10,000
Property Owner Education and Outreach 10,000
GRAND TOTAL  $ 100,000
 

PROJECT SUPPORT LETTERS 
 

• Assemblymember Tom Berryhill, 25th District 
• Building Industry Association of Central California 
• California Department of Forestry and Fire Protection (Cal Fire) 
• Central Sierra Environmental Resource Center 
• City of Sonora 
• Jamestown Sanitary District 
• Phoenix Lake Homeowners Association 
• Senator Dave Cogdill, 14th District  
• Sonora Regional Medical Center 
• Tuolumne County Board of Supervisors 
• Tuolumne County Chamber of Commerce 
• Tuolumne County Farm Bureau 
• Tuolumne County Resource Conservation District 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
• Measurable Changes in Knowledge and Behavior 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: ECONOMIC DEVELOPMENT CORPORATION OF MARIPOSA 

COUNTY 
 
Project Title:    MARIPOSA SCHOOL FOREST PROJECT 
 
Application Number: SNC 080193 
 

 
PROJECT SCOPE 

 
This project will assist in the development of a plan to protect key portions of a 
watershed that provides drinking water to the Town of Mariposa.  Project will gather 
factual data about the project site in order to formulate the plan.  The project will 
consider potential uses for the property, including a residential subdivision, working 
forest, working rangeland, and outdoor educational venue.  Stakeholders and residents 
of the community will be included through facilitated meetings to identify components of 
the plan and provide input on the overall project. 
 
This project will assess opportunities to provide educational activities on a portion of the 
land proposed for conservation easement.  This land is adjacent to Mariposa High 
School, and will be targeted for educational use. 
 
Specifically, the Economic Development Corporation of Mariposa County will: 
 

- Utilize matching funds from the landowner to complete the project 
- Conduct a survey of hydrogeology on the project site 
- Conduct a survey of archaeological resources on the project site 
- Conduct a survey of biological resources on the project site 
- Coordinate a series of facilitated meetings for members of the community 
- Coordinate with the landowner and local educators on an educational 

component for the anticipated conservation easement. 
- Finalize a Mariposa County Specific Plan for review and adoption by 

Mariposa County relative to improvements on the property. 
 
Upon completion of this project, it is the grantee’s intent to work with the landowner on 
placing a conservation easement on the portion of the property to be protected.  This 
easement would be made available for various educational and community activities. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Initiate community collaborative planning process March 2009 
Conduct Hydrogeological survey March 2009 – July 2009 
Conduct Archaeological Survey March 2009 – July 2009 
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Conduct Biological Survey March 2009 – July 2009 
Conduct community meetings on design elements June 2009 – August 

2009 
Complete and submit six-month progress report to SNC August 2009 
Complete community collaborative process November 2009 
Finalize Mariposa County Specific Plan November 2009 
FINAL PAYMENT/FINAL PAYMENT REQUEST December 31, 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Hydrogeology Survey $8,000
Biological Survey 3,750
Archaeological Survey 3,250
Plan Development 23,500
Collaborative process and design 9,000
Administrative Costs 2,500
GRAND TOTAL $50,000

 
 

PROJECT SUPPORT LETTERS 
 

• Gerald Fischer, Landowner 
• Mariposa County Unified School District 
• Mariposa Public Utility District 
• Yosemite Management Group LLC 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments  
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: CALIFORNIA ASSOCIATION OF RESOURCE CONSERVATION 

DISTRICTS 
 
Project Title:    COSUMNES WATERSHED HOME YARD AUDITS 
 
Application Number: SNC 080199 
 

PROJECT SCOPE 
 

Project will provide information, technical assistance, and build community support 
around water use efficiency sufficient enough to significantly change water use patterns 
in the watershed.  The primary methods are conducting home and yard audits to advise 
property owners on best management practices relative to fire safety, water use 
efficiency, storm water pollution, and habitat values.   
 
The project will conduct a total of 40 home yard audits in El Dorado and Amador 
Counties and make recommendations to property owners that will include simple, cost-
effective ways to reduce the negative factors on their properties.  
 
Once landowners have received the information and taken recommended actions, the 
project will conduct outreach to landowners in the watershed and coordinate a tour of the 
project sites. 
 
Specifically, the Association will: 
 

- Provide educational opportunities to both homeowners participating in the 
audits and those with an interest in the practices being presented. 

- Conduct pre- and post-assessments of recommended improvements to 
demonstrate positive changes for other landowners in the watershed. 

- Utilize the “Livestock and Land” model rangeland management practices as a 
means of educating landowners 

- Initiate a peer leader program tasked with expanding awareness in the 
watershed and carrying the project beyond the scope of the grant-funded 
area of operation 

- Host a series of public events at project sites to educate the general 
community about watershed health and techniques to reduce environmental 
impacts 

- Develop and distribute informational material about the project to landowners 
throughout the watershed 

- Conduct pre- and post-project photo monitoring 
- Disseminate information on the project to local and state elected officials and 

other key stakeholders through direct mailings and local media. 
- Survey participants to define measureable changes in knowledge and 

behavior. 
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PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Develop evaluation materials (pre and post surveys, 
evaluation templates, outreach and educational materials)  

March 2009 – June 2009

Initiate home yard audit Program (work with other entities to 
utilize resources efficiently, develop a targeted property list, 
develop and distribute informational fliers, prioritize potential 
participants, establish a schedule for audits) 

June 2009 – August 
2009

Initiate a peer leader program (recruit participants from the 
pilot project, recruit other community leaders, train peer 
leaders, create signs to be placed on peer leaders 
properties) 

June 2009 – August 
2009

Complete and submit six-month progress report to SNC August 2009
Continue home yard audit program (hold a kick-off event, 
conduct evaluations, follow-up with landowners 1 and 3 
months after initial evaluation) 

September 2009 – 
February 2010

Complete and submit twelve-month progress report to SNC February 2010
Continue home yard audit and peer leader programs March 2010
Demonstrate the Accomplishments (closing event, tour of 
properties) 

March 2010 - May 2010

Summarize the Program (create a report and distribute 
widely) 

June 2010 - July 2010

FINAL PAYMENT/FINAL PAYMENT REQUEST  August 30, 2010
 

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Staff $22,400
Advertising 4,300
Training  300
Tour  500
Events 2,100
Travel  1,100
Supplies 500
Administration  4,700
GRAND TOTAL  $35,900

 
PROJECT SUPPORT LETTERS 

 
• El Dorado County Firesafe Council 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

. 
• Measurable Changes in Knowledge or Behavior  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   UPPER MERCED RIVER WATERSHED COUNCIL 
 
Project Title: POST-FIRE INVASIVE WEED MANAGEMENT IN THE UPPER 

MERCED RIVER WATERSHED 
 
Application Number: SNC 080205 
 

PROJECT SCOPE 
 
The Upper Merced River Watershed Council (Council) will conduct invasive species 
removal work in the Briceburg area, adjacent to the Wild and Scenic Merced River.  
Eradication efforts will focus on Yellow Starthistle and Italian Thistle on seven stream-
miles, translating to roughly 45 acres, including a section of the Merced River Trail which 
follows the river.  
 
Specifically, the Council will: 
 

- Survey and map affected areas within the project boundaries 
- Develop maps and establish transects 
- Develop treatment plan to eradicate targeted species 
- Hire hand-crews for removal of targeted species for two seasons 
- Manage previous invasive eradication on a trail section within the project area 
- Provide educational opportunities relative to invasive species management at 

the Merced River Center and document participation 
- Conduct photo-monitoring of project, including pre and post project photos 
- Make information on the project available through public media outlets such 

as the Mariposa Gazette and the Council Newsletter. 
- Recruit and train volunteers to assist in eradication effort 
- Participate in local and statewide meetings on invasive species 
- Attend and participate in events and conferences relating to invasive plants in 

order to build capacity in the area relative to invasive plant management. 
 
The Council will conduct these activities in collaboration with key partners, including the 
Bureau of Land Management, National Park Service, United States Forest Service, 
Natural Resources Conservation Service, and other interested parties. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Begin to Hire and train hand crews February 2009 
Begin recruitment and training of volunteers February 2009 
Initiate mapping of treatment areas March 2009 
Establish Transects April 2009 
Initiate photo documentation April 2009 
Begin First-year Italian Thistle Treatment April 2009 
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Complete First-year Italian Thistle Treatment May 2009 
Initiate educational outreach efforts at Merced River Center May 2009 
Begin First-year Yellow Star Thistle Treatment June 2009 
Complete First-year Yellow Star Thistle Treatment July 2009 
Continue photo documentation post-treatment August 2009 
Complete and submit six-month progress report to SNC August 2009 
Continue educational and outreach efforts at the Merced 
River Center 

September 2009 – 
February 2010 

Complete and submit twelve-month progress report to SNC February 2010 
Continue educational and outreach efforts March 2009 
Initiate second-year mapping of targeted species March 2010 
Continue photo documentation April 2010 
Begin second-year Italian Thistle Treatment April 2010 
Complete second-year Italian Thistle Treatment May 2010 
Begin second-year Yellow Star Thistle treatment June 2010 
Complete second-year Yellow Star Thistle Treatment July 2010 
Complete and submit eighteen-month progress report to 
SNC August 2010 
Complete educational and outreach efforts September 2010 
FINAL REPORT/FINAL PAYMENT REQUEST October 31, 2010 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING
Staff salary (mapping, outreach and education, volunteer 
recruitment, photo-monitoring, project reporting, project 
management, partner coordination) 

$40,800

Invasive Species Control Crews 9,100
Equipment and Displays 2,000
Administration 8,600
GRAND TOTAL $60,500

 
PROJECT SUPPORT LETTERS 

 
• Bureau of Land Management 
• Central Sierra Watershed Committee 
• Mountain Meadows Farms 
• National Park Service 
• Natural Resources Conservation Service 
• Sierra National Forest 
• Sierra Nevada Alliance 
• Yosemite Area Audubon Society 
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PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Acres of Land Improved or Restored  
• Feet of Trail/Path Length Constructed or Improved 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: AMERICAN RIVERS 
 
Project Title: BEAR VALLEY MEADOW: RESTORING CULTURAL AND 

ECOLOGICAL INTEGRITY 
 
Application Number: SNC 080012 
 

 
PROJECT SCOPE 

 
The Bear Valley Meadow project is a concerted effort among a diverse and strong 
partnership to restore both the cultural and ecological integrity of a critical Sierra 
meadow system.  The project goals are to: 
 

• Design and implement a meadow restoration plan that is resilient in the face of 
climate change, and that is integrated with a cultural resources plan. 

• Increase the capacity of tribal elders to mentor tribal youth in restoration 
research, monitoring, and implementation. 

• Provide solid and quantifiable results of meadow restoration that document the 
ability of restored meadows to act as “natural reservoirs” increasing water 
storage capacity, and “natural filters” increasing water quality. 

• Provide a widely accessible demonstration site for integrated restoration to 
inspire and inform other such actions throughout the Sierra. 

 
 
Firm outcomes that will be delivered through the SNC grant include: 
 

• Outreach and development of performance measures 
• Geological and hydrological studies incorporating climate change 
• Technical restoration design 
• Cultural resources management plan 
• Tribal youth involvement program 
• Integrated monitoring 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Restoration and Climate Change Technical Memo (Task 3) May 2009 
New PG&E Research License (Task 7) May 2009 
Bear Valley Monitoring Plan and QAPP (Task 7) July 2009 
Tribal Youth Curriculum (Task 6) August 2009 
Six Month Progress Report August 2009 
Stream Management Plan (Task 2) October 2009 
Project vicinity, contour, and aerial maps (Task 4) October 2009 
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Schematic level plan, sections, profile drawings and finalized 
project maps (Task 4) February 2010 
One Year Progress Report February 2010 
Final Integrated Monitoring Protocol Memo (Task 7) June 2010 
Eighteen month Progress Report August 2010 
Final Cultural Resource Management Plan (Task 5) September 2010 
Tribal Youth Program Assessment (Task 6) January 2011 
FINAL REPORT/FINAL PAYMENT REQUEST  February 28, 2011 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Project Administration $13,350
Task 1: Management, Outreach and Performance Measures 10,850
Task 2: Geologic and Hydrologic Studies 5,200
Task 3: Incorporating Climate Change 2,800
Task 4: Technical Restoration Design                             23,500
Task 5: Cultural Resource Management Plan 19,900
Task 6: Tribal Youth Involvement 19,000
Task 7: Integrated Monitoring 12,400
GRAND TOTAL   $107,000

 
 

PROJECT SUPPORT LETTERS 
 

• Cosumnes, American, Bear & Yuba River Integrated Regional Water 
Management 

• Pacific Gas and Electric Company  
• Restoration Design Group, LLC 
• South Yuba River Citizens League 
• Stockholm Environment Institute 
• Tsi-Akim Maidu Tribe 
• Yuba Watershed Institute 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation 

 



   

STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: HIGH SIERRA RESOURCE CONSERVATION & DEVELOPMENT   

COUNCIL, INC 
 
Project Title: FORBESTOWN SHADED FUEL BREAK ENVIRONMENTAL 

COMPLIANCE 
 
Application Number: SNC 080081 
 

 
 

PROJECT SCOPE 
 
The Yuba and Butte Fire Safe Councils will work with the U.S. Forest Service to 
complete the California Environmental Quality Act (CEQA) and National Environmental 
Policy Act (NEPA) environmental compliance review for a 2.5 mile long fuel break on a 
ridgeline between Yuba and Butte Counties.  The majority of the project area is located 
within Butte County.  Butte County will serve as lead agency for the CEQA document.  
Yuba County will participate as a responsible agency. The fuel break will provide 
watershed protection for two sub-watersheds of the Feather River.  
 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Develop the scope of work for advertising for consultant to 
complete CEQA/NEPA documents and select consultant May 2009 
Six Month Progress Report August 2009 
1 Year Progress Report March 2010 
Consultant completes work and presents documentation to 
Butte County for approval September 2010 
COMPLETE FINAL REPORT/FINAL PAYMENT REQUEST  October 31, 2010 
 

 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Advertising and hiring Consultant to complete CEQA/NEPA 
document 

$20,000

Grant Administration $2,000
GRAND TOTAL $22,000

 
 
 



   

PROJECT SUPPORT LETTERS 
 

• Tim Bradley, Fire Management Officer, Redding Field Office, BLM 
• Browns Valley Irrigation District 
• Butte County Fire Safe Council 
• Camptonville Community Services District 
• Robert and Ethel Cermak 
• The CHY Company 
• Colgate Powerhouse  
• Bill Connelly, First District Supervisor, County of Butte 
• Camptonville Community Services District 
• Dobbins/Oregon House Action Committee 
• Foothill Fire Protection District 
• Karen Hayden, District Ranger, Feather River Ranger District, Plumas National 

Forest 
• Lake Francis Grange #745 
• Daniels Logue, Chairman, Yuba County Board of Supervisors 
• Loma Rica/Browns Valley Community Services District 
• North Yuba Water District 
• Elizabeth Fletcher and W. Merle Russell  
• Leland Russell 
• Michael Shorrock, Battalion Chief, CAL FIRE 
• Smartsville Fire Protection District 
• South Feather Water & Power Agency 
• Soper-Wheeler Co. 
• David and Aris Whittier 
• Yuba Feather Historical Association 
• Yuba Watershed Protection and Fire Safe Council 
 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments  
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   AMERICAN RIVER CONSERVANCY 
 
Project Title:    WATERSHEDS; HUMAN CONNECTIONS 
 
Application Number: SNC 080087 
 

 
PROJECT SCOPE 

 
This project is an education/Interpretation project that will provide a state-of-the-art 
interactive interpretive exhibit expansion for the American River Nature Center in 
Coloma.  This project will educate visitors about the watershed ecology by integrating 
interpretive exhibits exploring the critical human component in watershed protection.  
The project will include new interpretive electronic panels with hands-on maps and 
exhibits of two Sierra watersheds, the American and Cosumnes.  The project will 
complete all necessary steps of project design and the construction of the exhibits, 
curriculum, and materials to complete the project. 
 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Design, construction and installation of electronic exhibit 
detailing two watersheds. 

February 2009-October  
2010 

Design, construction and installation of interactive exhibit on 
California’s plumbing – including Sierra watershed sources, 
the Delta, aqueducts and canals, and end users 

February 2009 – 
October 2010 

Design, construction and installation of interactive exhibit on 
daily human consumption of water 

August 2009 – 
September 2011 

6 MONTH PROGRESS REPORT November 2009 
Write text and create interpretive panels focusing on ARC’s 
role in watershed protection. 

January 2009 – 
September 2010 

Design, construction and installation of interactive stream 
table 

February 2009 – 
October 2009 

Complete curriculum development, create promotional 
materials  for the “Water as new California Gold” program – 
promote to schools within California 

February 2009 – August 
2009 

2nd PROGRESS REPORT May 2010 
3rd PROGRESS REPORT December 2010 
4th Progress Report  March 2011 
FINAL REPORT/ PERFORMANCE MEASURES September 2011 
FINAL PAYMENT/FINAL PAYMENT REQUEST November 30, 2011 
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PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
American and Cosumnes watershed relief maps $18,000
State of California watershed panel 18,000
Human consumption electronic exhibit panel 7,500
ARC interpretive panel and signs 3,000
DVD/videos for lending library 2,500
Curriculum development for California Gold Program 500
Materials (brochures/fliers) and supplies for California Gold 
Program, 

2,000

Staff coordination 6,800
Stream Table 2,500
Video Equipment, Dissecting Microscopes 3,200
Reports 1,000
GRAND TOTAL   $65,000

 
 

PROJECT SUPPORT LETTERS 
 

• Elizabeth Bettencourt, El Dorado Irrigation District 
• Kate Doyle, El Dorado County Office of Education 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Measurable Changes in Knowledge or Behavior 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:  FRIENDS OF DEER CREEK 
 
Project Title:   NEVADA CITY ENVIRONS TRAIL AND RESTORATION PROJECT 
 
Application Number: SNC 080092 
 

 
PROJECT SCOPE 

 
The Nevada City Environs Trail and Restoration Project is the next phase of the larger, 
previously-funded Deer Creek Tribute Trail Project. The project site is located a short 
walk from the historic downtown area of Nevada City. The Nevada City Tribute Trail and 
Restoration project will:  

• Improve water quality in Deer Creek through planned recreation, restoration, 
wildfire risk reduction, and monitoring  
• Improve public access to the Nevada City Environs property by increasing the 
extent of the trail system, connecting existing trails to the downtown area, and 
establishing three new trailheads 
• Restore ¾ mile of existing trail and construct one mile of new trail along Deer 
Creek 
• Reduce wildfire risk through the removal of non-native species, and restore 
habitat to its natural state with the replacement of native species on 8.4 acres  
• In cooperation with the Tsi-Akim Maidu, install educational signage on the 
natural and cultural history of the area 
• Introduce local school children to trail building and restoration through 
educational materials and field trips  
• Establish and implement a project monitoring plan including monthly and storm 
water testing and analysis 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Approved Quality Assurance Project Plan, monitoring plan, 
and project assessment and evaluation plan 

February 2009 – April 
2009 

¾ mile of existing trail restored February 2009 – 
October 2009 

Six month progress report July 2009 
12 month progress report January 2010 
Trail survey and design, 1 mile of new trail constructed, 3 
new access points created 

February 2010 – 
December 2010 

18 month progress report July 2010 
Published trail map, interpretive signs installed, and public 
outreach 

February 2011 – 
December 2011 

24 month progress report January 2012 
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Ongoing items 
Invasive plant removal and native vegetation planting on 8.4 
acres 

February 2009 – 
December 2010 

Educational materials for local schools including workplan, 
curriculum, community course catalog, and program 
evaluation 

February 2009 – 
February 2012 

Monitoring plan data analysis memos Monthly between 
February 2009 – 
February 2012 

FINAL REPORT/FINAL PAYMENT REQUEST May 31, 2012 
 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Monitoring $18,500
Trail restoration and construction 95,800
Outreach and interpretive signage 14,000
Invasives removal and native vegetation planting 28,000
Educational materials 15,500
Reporting 8,500
Direct administration 27,045
GRAND TOTAL   $207,343

 
 
 

PROJECT SUPPORT LETTERS 
 

• Gene Albaugh City Manager, City of  Nevada City  
• Don Ryberg, Tribal Chairman, Tsi-Akim Maidu Tribe 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number of New Recreation Access Points  
• Acres of Land Improved or Restored 
• Feet of Trail/Path Length Constructed or Improved  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   EL DORADO IRRIGATION DISTRICT 
 
Project Title:    HAZEL MEADOW RESTORATION PROJECT 
 
Application Number: SNC 080149 
 

 
 

PROJECT SCOPE 
   
As a component of El Dorado Irrigation District’s larger restoration efforts at Jenkinson 
Lake, the Hazel Meadow Restoration Project will provide for the repair and improvement 
of recreation infrastructure along Hazel Meadow, a natural drainage to Jenkinson Lake. 
Previous land uses such as equestrian and hiking trails in Hazel Meadow have degraded 
the meadow’s habitat and impacted water quality entering the lake, which serves as a 
public water supply for most of El Dorado County. New infrastructure will allow visitors to 
appreciate the increased and improved meadow habitat without affecting the vegetation, 
soil, species or water quality. This project will: 

 
• Construct an ADA accessible boardwalk and viewing platform over existing 

compacted pathway through the meadow to the shoreline of Jenkinson Lake, a 
major recreational amenity, fishery, and drinking water supply for El Dorado 
County.  

 
Because the boardwalk and platform will provide access through the meadow to the lake 
shore without damaging the restored meadow habitat, they are essential to maintaining 
the sustainability of the restored meadow, water quality, habitat diversity, recreation, and 
educational benefits of the project. 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Construct boardwalk and platform  April 2009 – June 2009 
FINAL REPORT/FINAL PAYMENT REQUEST September 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING
Materials $34,116
Labor – EID construction and recreational staff 32,000
GRAND TOTAL $66,116
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PROJECT SUPPORT LETTERS 
 

• Stephen L. Edinger Department of Fish and Game, Office of Spill Prevention  
and Response 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Feet of Trail/Path Length Constructed or Improved   
• Number of New Recreation Access Points 

 



   

PAGE 1 OF 2 

STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   MOUNTAIN AREA PRESERVATION FOUNDATION  
 
Project Title:    FINAL PLANNING AND DESIGN FOR THE TROUT CREEK  

POCKET PARK RESTORATION PROJECT 
 
Application Number: SNC 080170 
 
 
 
 

PROJECT SCOPE 
 
This project will complete the planning and design necessary to complete CEQA and 
permitting for the protection of a portion of Trout Creek and development of the Trout 
Creek Pocket Park. Restoration of this park, located in Truckee’s historic downtown, will 
utilize “Sustainable Sites Initiative” green building techniques, improve the water quality 
of Trout Creek through urban snow management, reduced erosion, run-off management, 
and revitalize an underused area of downtown Truckee.  The project will also provide 
educational opportunities on the Trout Creek ecosystem, wise water use, and 
sustainability.  
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Site reconnaissance and initial community coordination and 
outreach March 2009 
Schematic design and review July 2009 
Six month progress report August 2009 
Complete 80% Design Documents with details and 
specifications to support final completion of CEQA 
documentation. September 2009 
FINAL REPORT/FINAL PAYMENT REQUEST December 31, 2009 
 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Site reconnaissance and initial community coordination and 
outreach 

$10,000

Complete 80% Design Documents with details and 
specifications to support final completion of CEQA 
documentation. 

$75,000

Direct administration 8,500
GRAND TOTAL $93,500
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PROJECT SUPPORT LETTERS 

 
• Pat Davison, Contractors Association of Truckee Tahoe Community Project 
• Steven Frisch, President, Sierra Business Council 
• John Svahn, Executive Director, Truckee Trails Foundation 
• Truckee Downtown Merchants Association 
• Town of Truckee 
• Lisa Wallace, Executive Director, Truckee River Watershed Council 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Number of Collaboratively Developed Plans and Assessments 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   CALIFORNIA RANGELAND TRUST 
 
Project Title: SIERRA NEVADA RANGELAND 2008 PRE-PROJECT DUE 

DILLIGENCE TASKS – PENOBSCOT RANCH 
 
Application Number: SNC 080163B 
 

 
PROJECT SCOPE 

 
This project will provide the appraisal and Phase I Environmental Assessment Report for 
the purpose of obtaining a conservation easement for the 330 acre Penobscot Ranch, a 
working cattle ranch, in the South Fork American River watershed near Cool in El 
Dorado County.  Pigs, chickens, goats, and horses are also raised on the ranch.  The 
ranch lies in the Penobscot Creek watershed, a perennial stream.  There are also two 
ponds on the property, and a total of 8 acres of riparian habitat. 
 
This property was identified as one of the highest priority sites for protection by the 
applicant’s Rangeland Assessment Grant that was funding by the Sierra Nevada 
Conservancy.  The easement will protect water and watershed, wildlife habitat, 
rangeland, and cultural/historical resources. 
 
The applicant intends to submit a grant for acquisition in 2009 following the completion 
of the due-diligence. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Order appraisal and Phase I ESA reports February 2009 
Receive appraisal and ESA reports June 2009 
Review and finalize appraisal and ESA reports August 2009 
Submit 6 month report August 2009 
Submit reports along with GAPs to SNC November 2009 
FINAL REPORT/FINAL PAYMENT REQUEST December 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Appraisal Summary Report $6,500
Phase I ESA Report 3,500
Administrative costs, performance measures and reporting 1,500
Hard costs 175
 
GRAND TOTAL  $11,675
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PROJECT SUPPORT LETTERS 
 

• Ron Briggs, Supervisor, County of El Dorado 
• William J. Bennett, Georgetown Divide Resource Conservation District 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   LASSEN LAND AND TRAILS TRUST 
 
Project Title:    101 RANCH CONSERVATION EASEMENT 
 
Application Number: SNC 080151 
 

 
PROJECT SCOPE 

 
This project will allow the Lassen Land and Trails Trust (LLTT) to facilitate the 
negotiation and legal review for a conservation easement on  2310 acres of the 101 
Ranch in Lassen County,(APN:113-070-07;113-070-08;113-100-02,113-100-03,113-
100-05,113-100-07,113-100-08;115-070-20,115-070-11,115-070-15,115-070-16;115-
120-02 and 115-120-05,-- 1841.6 acres and APN 115-070-12,115-070-13,115-070-14; 
115-120-06, 115-120-31 and 115-120-34 -- 468.4 acres)  The LLTT will also purchase 
an easement appraisal and title work; complete a draft grazing plan and create a 
baseline report and monitoring plan.  This due diligence will allow the LLTT to apply to 
the Wildlife Conservation Board during their 2009 schedule for purchase of the 
easement. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Negotiate the terms for the conservation easement, grazing 
plan, monitoring plan and prepare baseline report. February – June  2009 
Contract Appraisal June - August 2009 
Six month Progress Report September 2009 
Title Report/Review June 2009 
Apply for acquisition funding with WCB November 2009 
Coordination/Administration of Grant February 2009 - January 

2010 
Final Report – Complete Performance Measure  January 2010 
FINAL PAYMENT/FINAL PAYMENT REQUEST  January 31, 2010 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Easement Negotiation $15,000
Grazing Plan 5,000
Title Report/Appraisal 10,000
Complete Baseline Documentation Report 5,000
Grant Administration 4,000
Performance Measures Reporting 1,000
GRAND TOTAL   $40,000
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PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of collaboratively developed plans and assessments  
• Percent of pre-project and planning efforts resulting in project implementation  

 



  

PAGE 1 OF 2 

STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   LASSEN COUNTY FIRE SAFE COUNCIL, INC. 
 
Project Title:    SOUTH ASH VALLEY RIPARIAN MONITORING PROJECT 
 
Application Number: SNC 080213 
 

 
PROJECT SCOPE 

 
There is a significant amount of anecdotal evidence indicating that removal of western 
juniper from the sagebrush steppe habitat results in increased water availability, 
expansion of riparian/meadow habitats, and increased vegetative productivity. This pilot 
project will result in scientific data that can be used to assess soil moisture and 
vegetative response following western juniper removal in Lassen County.  Data analysis 
will be used by LCFSC and shared with local, state, and federal land managers to 
improve prescriptions and management plans for future juniper removal projects. 
 
Lassen County Fire Safe Council will collect data, analyze data, and report results for 
three riparian/meadow monitoring sites in South Ash Valley over a three-year period 
using methods developed by the University of California, Cooperative Extension in 
Lassen County and UC Davis. Each of the three riparian monitoring sites will include: 

• Six soil moisture transects using soil sensors and data loggers to monitor 
volumetric water content of the soil 
• 18 cages to monitor vegetative productivity in treated versus untreated areas 
• Six line transects to monitor plant composition and to analyze whether riparian 
areas expand into upland areas post treatment 
• Rain gauges at each monitoring site and temperature data collected from the 
three closest weather stations 

 
At each site, half of the transects and cages will be in areas that receive treatments and 
half will be in untreated areas, with the first year’s data to be collected prior to treatment. 
Data will be analyzed to see whether soil moisture increases and/or is available for a 
longer period of time in treated versus untreated areas. 
 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Six soil moisture transects, 18 cages, six line transects, and 
rain gauges set up at three riparian monitoring sites 

March 2009 

Six month progress report August 2009 
1st Annual Preliminary Data Report February 2010 
Six month progress report August 2010 
2nd Annual Preliminary Data Report February 2011 
Six month progress report August 2011 
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Final annual report with scientific report and poster 
presentation discussing the results of monitoring/research 

February 2012 

FINAL REPORT/FINAL PAYMENT REQUEST June 30, 2012 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Travel to and from project site (5640 miles @ $.585/mile) $2,300
Equipment 19,800
Project management 2,500
Project site set-up, data collection, Annual Preliminary Data 
Reports, and Final Scientific Report 

23,000

Direct administration 2,400
GRAND TOTAL  $50,000

 
 
 

PROJECT SUPPORT LETTERS 
 

• David Lile, County Director  UC Cooperative Extension, Lassen County 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Measurable Changes in Knowledge or Behavior   
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   FALL RIVER RESOURCE CONSERVATION DISTRICT 
 
Project Title:    LOWER BEAVER CREEK PLANNING PROJECT  
 
Application Number: SNC 080220 
 

 
PROJECT SCOPE 

 
This planning project would address restoration and enhancement needs along lower 
Beaver Creek, one of two major tributaries to the Pit River in the Fall River Valley.  Total 
project area is about 190 acres consisting of roughly 19,000 linear feet of stream.  
Restoration efforts would improve overall water quality and stream function. The project 
would complete all necessary design steps to make the project ready for implementation 
including environmental assessment, stakeholder coordination, and design details, 
monitoring methods, CEQA compliance and permitting.   
 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Coordination with landowners/oversight March 2009-March 2011 
Restoration Design and Detail Report May-July, 2009 
Resource Assessments and Permitting May 2009 – December 

2010 
6 Month Progress Report November 2009 
Reports and Outreach Efforts March 2009 – March 

2011 
2nd Progress Report May 2010 
3rd Progress Report December 2010 
Final Reports/Performance Measures March 2011 
FINAL PAYMENT/FINAL PAYMENT REQUEST April 30, 2011 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
CEQA, Review  and Permitting $ 3,000
Resource Assessments, Design,  Reports and Outreach 46,400
Coordination and Oversight 26,000
Administrative Costs 3,600
GRAND TOTAL   $82,700
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PROJECT SUPPORT LETTERS 

 
• Russell Turner, Ed DeVaul, Bill Buchanan and Doyle Williams, Fall River RCD 

Landowners 
 
 

PROJECT PERFORMANCE MEASURES 
 

• Number of Collaboratively Developed Plans and Assessments 
• Measurable Changes in Knowledge or Behavior 
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PIT RESOURCES CONSERVATION DISTRICT 
 
Project Title:    LOWER ROSE CREEK RESTORATION PROJECT 
 
Application Number: SNC 080222 
 
 

PROJECT SCOPE 
 

This project will restore eroding stream banks and degraded riparian and floodplain 
conditions along the lower portion of Rose Creek leading into the Pit River near Lookout 
in Modoc County.  The total project area is about 20 acres and consists of approximately 
4,000 linear feet of stream course.  The project adds to the restoration efforts of the Pit 
River watershed and ties in with meadow restoration, stream bank restoration, and 
floodplain enhancement projects that were completed in 2005-2007. 
 
The restoration design includes the installation of grade control structures to stop head 
cutting, and the placement of junipers (locally extracted specimens installed as dead 
biomass cribbing) and gravel to revet eroding banks and raise the elevation of Rose 
Creek to near historic levels.  Completion of the project will reconnect the creek to its 
floodplain, and result in improved water quality, in-stream habitat diversity, and riparian 
and meadow habitat.  Additionally, livestock improvements (e.g. fencing and watering 
structures) will allow landowners the ability to ensure that project goals are met. 
 
The project will be highlighted in the local newspaper, RCD newsletter, and presented at 
local stakeholder meetings to raise awareness of local resource management problems 
and solutions.  
 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Pre-construction activities, advertise bid, surveying March 2009 – July 2009 
Construction July 2009 – Dec. 2009 
Submit first six month progress report September 2009 
Submit second six month report March 2010 
Reports, Monitoring and Outreach July 2009 – June 2010 
FINAL REPORT / FINAL PAYMENT REQUEST June 30, 2010 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Administrative costs  $4,500
Publications and advertising 700
Materials (rock, fencing) 10,000
GIS service 2,000
Pit RCD watershed coordination (pre- and post-construction, 
monitoring, reports) 

12,740

Construction contract 17,550
GRAND TOTAL  $47,490

 
 
 

PROJECT SUPPORT LETTERS 
 

• Modoc County Board of Supervisors 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PIT RESOURCE CONSERVATION DISTRICT 
 
Project Title: MASON/MONCHAMP/BALSOM STREAMBANK STABILIZATION 

AND FLOODPLAIN ENHANCEMENT PROJECT 
 
Application Number: SNC 080223 
 

 
PROJECT SCOPE 

 
This project will address eroding stream banks and degraded riparian and floodplain 
conditions along the Pit River near Lookout in the Big Valley of Modoc County.  The total 
project area is about 15 acres and consists of approximately 3,000 linear feet of stream 
course.  The project area was originally identified as part of the RCD Watershed 
Management Strategy, and was later included in a larger planning effort to explore 
restoration/enhancement techniques at representative sites along the Pit River in Big 
Valley.  This planning effort was funded by an earlier grant from the Sierra Nevada 
Conservancy. 
 
The dominant feature of this project site is the severely incised banks and deeply inset 
river within in the floodplain.  The project design includes: 
 

• Installation of rock vanes (approximately 20) at the outward bends of the river to 
re-route water flow 

• Re-sloping and re-vegetation of slopes 
• Re-sloping of higher elevation areas within the floodplain 
• Livestock improvements (e.g. fencing and watering structures) to allow 

landowners the ability to ensure project goals are met 
 
The project will be highlighted in the local newspaper, RCD newsletter, and presented at 
local stakeholder meetings, to raise awareness of local resource management problems 
and solutions.  
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Pre-construction activities March 2009 – July 2009 
Construction July 2009 – Dec. 2009 
Submit first six month progress report September 2009 
Submit second six month report March 2010 
Reports, Monitoring and Outreach July 2009 – June 2010 
FINAL REPORT / FINAL PAYMENT REQUEST June 30, 2010 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Administrative costs (book-keeping, billing) $3,600
Office expenses 600
Publications and advertising 700
Materials – rock for vanes 50,000
Materials – fencing 6,000
GIS service 500
Pit RCD watershed coordination (pre- and post-construction, 
monitoring, reports) 

15,340

Construction contracts 111,650
GRAND TOTAL $188,390

 
 

PROJECT SUPPORT LETTERS 
 

• Gordon Mason (project site landowner) 
• Gary Monchamp (project site landowner) 
• Modoc County Board of Supervisors 
 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PLUMAS COUNTY FIRESAFE COUNCIL 
 
Project Title:    COMMUNITY HAZARDOUS FUEL REDUCTION PLANNING 
 
Application Number: SNC 080041 
 

 
PROJECT SCOPE 

 
This project would continue preparing and implementing Hazardous Fuel Reduction 
projects to protect Upper Feather River watershed resources within Plumas County’s 
communities at risk, as part of implementing the Community Wildfire Protection Plan 
(CWPP).  The project will continue to assist in meeting the Plumas County FSC mission 
to reduce the loss of natural and manmade resources caused by wildfire through pre-fire 
fuels reduction activities. The intent of HFR projects is to reduce estimated flame lengths 
on treated acres and bring crown fires to the ground or inhibit the initiation of crown fires.  
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Retain qualified resource professionals to review potential 
projects 

March 2009 

Initiate community outreach to obtain community 
coordination and obtain necessary landowner agreements to 
treat up to 470 acres. 

June 2009 

6-month Progress Report July 2009 
Develop fuel reduction prescriptions; delineate treatment 
area by delineating trees or vegetation to be removed, 
including assessment of commercial value of forest products. 

September 2009 

Prepare appropriate CEQA and/or timber harvest plan or 
permits. 

December 2009 

Prepare RFP for solicitation of HFR contractors December 2009 
2nd 6-month Progress Report January 2010 
Establish monitoring plots January 2010 
Collect pre-assessment information to prepare treatment 
funding requests 

January 30, 2010 

Seek Implementation Funding February 2010 
Complete  final reports May 2010 
FINAL PAYMENT/FINAL PAYMENT REQUEST June 30, 2010 
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PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Contracting, fiscal and grant management, Administrative  $6,500
Registered Professional Forester to develop treatment 
prescriptions, including delineation of area and vegetation, 
THP as required, CEQA and permitting 

52,500

Establish monitoring plots 6,500
Community Outreach 6,500
GRAND TOTAL   $72,000

 
 

PROJECT SUPPORT LETTERS 
 

• John Sheehan, Plumas Corporation 
• Brain West, Natural Resources Conservation Service 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments   
• Percent of Pre-Project and Planning Efforts Resulting in Project Implementation 
. 
 

 
 



   

STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:  THE PACIFIC FOREST TRUST 
 
Project Title:   JAMISON RANCH CONSERVATION EASEMENT 
 
Application Number: SNC 080131 
 

PROJECT SCOPE 
 
This project will fund the preliminary activities necessary to prepare for the acquisition of 
a conservation easement on the 2,400-acre Jamison Ranch to preserve it as a working 
ranch.  Acquisition of the conservation easement will protect an ecologically significant 
property located in Sierra Valley in Sierra County.  The ranch consists of 10 legal parcels 
encompassing multiple wetlands and springs and nearly 15 miles of streams including 
portions of Lemon Creek, Bonta Creek, Hamlin Creek and their tributaries. 
 
The pre-acquisition due diligence will include:   
 

• easement negotiation and legal review 
• completed appraisal report 
• development of a baseline report and monitoring plan. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Completion of easement negotiations April 2009 
Completion of legal review of easement May 2009 
Completion of option agreement June 2009 
Conduct and complete appraisal for the property August 2009 
Submit six-month progress report to SNC August 2009 
Complete production of Baseline Report September 2009 
Complete production of monitoring plan November 2009 
FINAL REPORT/Request for Final Payment January 30, 2010 
Submit Addendum Report on Performance Measures January 2011 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Project planning, development and management $15,000
Easement/option negotiation and legal review 12,000
Appraisal services 10,000
Production of baseline report and monitoring plan 13,000
GRAND TOTAL $50,000

 
 



   

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   FEATHER RIVER LAND TRUST 
 
Project Title:    DOTTA PROPERTY FEE TITLE ACQUISITION 
 
Application Number: SNC 080156 
 

 
 

PROJECT SCOPE 
 
This project will enable the Feather River Land Trust to acquire fee title to the 976-acre 
Dotta Property located in Sierra Valley, southeast of Loyalton in Sierra County (APN 
016-090-016 and 016-090-019).  Additional funding for this acquisition will come from 
the Wildlife Conservation Board ($650,000) and the Northern Sierra Partnership 
($95,000) and the Sierra Business Council ($30,000) for a total purchase price of 
$975,000.  This property would eventually be conveyed to the California Department of 
Fish and Game as a permanent addition to the adjacent Smithneck Creek State Wildlife 
Area. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Authorize payment of $200,000 towards fee title purchase of 
the Dotta Property. February 2009 
Close Escrow on Dotta Property along with partner funding. August 2009 
Six Month Progress Report August 2009 
  
FINAL PAYMENT/FINAL PAYMENT REQUEST  January 30, 2010 
  
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
SNC Funding for acquisition  $200,000
 
GRAND TOTAL   $200,000
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PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Acres of Land Conserved   
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PLUMAS CORP-FEATHER RIVER CRM 
 
Project Title:    FEATHER RIVER WATERSHED STEWARDSHIP AND   
    EDUCATION 
 
Application Number: SNC 080165 
 

 
PROJECT SCOPE 

 
This project will increase Plumas County residents and visitors capacity to make 
informed decisions about water quality and watershed issues through an active 
stewardship program of the Upper Feather River Watershed by providing  educational 
materials and publications for students, educators, community members and visitors to 
assist them in learning about watershed processes, water resources, water quality and 
restoration efforts. 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
K-12 Education Coordination (Multiple Programs & Activities) May 2009 
Community Outreach & Education (Multiple Programs) Monthly from April  - 

September 2009 
Curriculum documentation March 2010 
Progress Reports semi-annually beginning July 2009 July 2009,  
FINAL PAYMENT/FINAL PAYMENT REQUEST  June 30, 2010 
 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Community Outreach Coordination $28,160
K-12 Regional Watershed Education Coordination 58,400
Administrative Costs 12,984
 
GRAND TOTAL  $99,544

 
 

PROJECT SUPPORT LETTERS 
 

• Holly George, University of California Cooperative Extension 
• Alan Morrison, Pioneer Quincy Elementary School 
• Kest Porter, Plumas County Office of Education, Plumas Unified School District 
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PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Measurable Changes in Knowledge and Behavior   
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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   CALIFORNIA RANGELAND TRUST 
 
Project Title: SIERRA NEVADA RANGELAND 2008 PRE-PROJECT DUE 

DILLIGENCE TASKS – KEY BRAND ANGUS RANCH 
 
Application Number: SNC 080163A 
 

 
PROJECT SCOPE 

 
This project will provide appraisal and Phase I Environmental Assessment Report for the 
purpose of obtaining a conservation easement for the Key Brand Angus Ranch, a 
working hay and cattle ranch, in the North Fork Feather River watershed near Greenville 
in Plumas County.  The conservation easement would encompass 560 acres of the 627 
acre ranch.  The property is dominated by wet meadow, irrigated pasture, and Wolf 
Creek riparian area. 
 
This property was identified as one of the highest priority sites for protection by the 
applicant’s Rangeland Assessment Grant that was funded by the Sierra Nevada 
Conservancy.  The easement will protect water and watershed, wildlife habitat, 
rangeland, and cultural/historical resources. 
 
The applicant intends to submit a grant for acquisition in 2009 following the completion 
of the due-diligence. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Order appraisal and Phase I ESA reports February 2009 
Receive appraisal and ESA reports June 2009 
Review and finalize appraisal and ESA reports August 2009 
Submit 6 month report August 2009 
Submit reports along with GAPs to SNC November 2009 
FINAL REPORT/FINAL PAYMENT REQUEST December 2009 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Appraisal Summary Report $7,500
Phase I ESA Report 3,500
Administrative costs, performance measures and reporting 1,500
Hard costs 175
GRAND TOTAL  $12,675
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PROJECT SUPPORT LETTERS 

 
• Michael DeSpain, Greenville Rancheria  
• Darrel Jury, Plumas Audubon 
• Bob A. Orange, Department of Fish and Game 
• Aletha Smith, Maidu Indian neighbor 
• Wilma Taddei, Neighbor and birder 
• Jim Wilcox, Feather River Coordinated Resource Management (FR-CRM) 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 
 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
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Rank Subregion Reference # County Project Title Grantee Organization Amount Requested
Medium** Region-wide SNC 080018 Region-wide Sierra Nevada Conservancy/Fish and Wildlife Service Partnership Coordinator US Fish and Wildlife Service, Habitat Restoration Division $82,300

SNC 080028 Alpine, Amador, Calaveras Upper Mokelumne River Watershed Planning and Development Project Central Sierra Resource Conservation and Development Council $216,900
SNC 080037 Shasta, Tehama Battle Creek Watershed Assessment and Management Plan Tehama County Resource Conservation District $185,050
SNC 080040 Butte, Nevada, Plumas, Sierra, Yuba Abandoned Mine Lands Watershed Assessment Model: North and Middle Yuba Rivers Department of Toxic Substances Control $500,000
SNC 080080 Region-wide The Conifer Classroom California Community Forests Foundation $25,900
SNC 080090 Butte, El Dorado, Lassen, Modoc, Nevada, 

Placer, Plumas, Shasta, Sierra, Tehama, Yuba
Collaborative Land Conservation and Conservation Capacity Resources Legacy Fund $190,000

SNC 080128 Amador, Calaveras, Tuolumne, Mariposa Place-based Community Design Templates for the Sierra Nevada Local Government Commission $362,400
SNC 080134 Region-wide Web-based Tools and Training Workshops for Evaluating Fuel Treatment Options in the Sierra Nevada Region The Regents of the University of California- Berkeley $249,800
SNC 080148 Nevada, Placer, El Dorado, Calaveras Restoring Natural Reservoirs: Determining Priority Actions in the Sierra Nevada Natural Heritage Institute $179,200
SNC 080166 Region-wide Condition Assessment and Restoration Needs for Montane Meadows in the Sierra Nevada Colorado State University, Office of Sponsored Programs $245,828
SNC 080176 Region-wide Connecting Sierra Nevada Communities and Landscapes The Regents of the University of California Office of Research, Sponsored Programs $298,300
SNC 080178 Region-wide Rivers of California-- Book Project Heyday Institute $50,000
SNC 080180 Alpine, Amador, Calaveras Septic System Management Program for the Upper Mokelumne River Watershed Upper Mokelumne River Watershed Authority $360,000
SNC 080184 El Dorado, Nevada, Placer, Sierra, Yuba Welcome to the Foothills, A Guide to Living Lightly in ___County High Sierra Resource Conservation and Development Council $80,000
SNC 080187 Region-wide Sierra Nevada Classroom Project-2 California Institute for Biodiversity $123,000
SNC 080188 Madera, Placer Sierra Nevada Adaptive Management Project Phase 2 The Regents of the University of California Office of Research, Sponsored Programs $127,000
SNC 080197 Amador, El Dorado Implementation Plan for Grey Water Systems in the Consumnes Watershed California Association of Resource Conservation Districts $31,900
SNC 080206 Region-wide Sierra Green Community Forestry Working Circle Partnership (Sierra Green) Friends of the River Foundation $450,000
SNC 080212 Region-wide Evaluating Steroid Hormone Occurrence, Fate and Transport on Grazing Rangelands in the Sierra Nevada Region Board of Regents, NSHE, on behalf of the University of Nevada Reno $179,925
SNC 080215 Region-wide Sierra Nevada Carbon Cooperative Sierra Business Council $320,000
SNC 080216 Region-wide Sierra Nevada Hydroelectric License Implementation Project Friends of the River $97,250

Region-Wide Sum $4,354,753
East SNC 080208 Mono MLTPA Trails Plan Implementation Program 2008 Mammoth Lakes Trails and Public Access Foundation $158,200

SNC 080211 Mono Monitoring Effects of Habitat Restoration on Breeding Songbirds and Waterfowl at Adobe Valley Ranch PRBO Conservation Science $16,000
SNC 080225 Mono Hydrological Modeling of Upper Owens River Watershed Cal Trout $306,000
SNC 080227 Inyo LivingWise Program High Sierra Energy Foundation $20,080

East Sum $500,280
South SNC 080036 Fresno, Madera Documenting Motor Vehicle Impacts on Watersheds, Wildlife and Forest Visitors The Wilderness Society - California/Nevada Regional Office $68,000

SNC 080110 Kern Riverside Whitewater Park Kern River Valley Council $100,000
SNC 080115 Kern A Guide to Living Lightly in the Southern Sierras Mojave Desert-Mountain Resource Conservation and Development Council $18,700
SNC 080136 Madera Sustainable Vegetation Management Pilot Program Planning Grant Coarsegold Resource Conservation District $35,200
SNC 080175 Tulare Long Meadow Trail Environmental Pre-Project Due Diligence Community Services Employment Training, Inc. $199,778
SNC 080186 Fresno Kings River Experimental Watershed: Research on Stream Water Quality and Forest Restoration in the Sierra Nevada USFS - Pacific Southwest Research Station $439,500

South Sum $861,178
South Central SNC 080130 Tuolumne Quantifying Eighty Years of Change at the Stanislaus-Tuolumne Experimental Forest: Implications for Restoring 

Biodiversity and Resilience to Fire in the Sierra Nevada
US Department of Agriculture - Forest Service
Pacific Southwest Research Station

$108,864

SNC 080177 Mariposa Wildlink Yosemite Institute $87,000
SNC 080182 Mariposa Merced River Center at Briceburg, Phase II Education and Displays Upper Merced River Watershed Council $246,200
SNC 080191 Mariposa Watershed Classroom for Yosemite National Park Yosemite Association $89,800
SNC 080192 Amador Green Energy Water Conversion Project Amador Water Agency $500,000
SNC 080202 Tuolumne Projects Coordinator - Tuolumne County Integrated Regional Watershed Management Program Tuolumne County Resource Conservation District $328,000
SNC 080204 Tuolumne Tuolumne County Land Trust Capacity Building and Critical Acquisition Planning Tuolumne County Land Trust $23,200

South Central Sum $1,383,064
Central SNC 080006 Placer Fish and Habitat Response to the Natural Flow Regime of the North Fork American River: Establishing a Reference Site 

for the Northern Sierra Nevada Range
Regents of the University of California- Davis $441,198

SNC 080010 Nevada Strategies for Sierra Rivers and Water Supply in a Changing Climate American Rivers $174,200
SNC 080014 Nevada Landowner Outreach and Education Program Nevada County Land Trust $45,000
SNC 080021 Placer Waterway Protection Education Placer County Department of Public Works $116,000
SNC 080032 Nevada, Placer, Yuba Yuba, Bear and American Rivers Relicensing Coordination - Concept Proposal to the SNC for Incorporation into the 

CHRC Submission to the SNC 
Foothills Water Network $50,000

SNC 080034 Placer Current and Historical Condition of Headwater Streams and Riparian Zones in the Upper North Fork of the American 
River

Sierra Nevada Research Center $235,000

SNC 080091 Nevada Working Landscape Transaction Management Project Nevada County Land Trust $87,500
SNC 080097 El Dorado Conservation Vision and Action Plan American River Conservancy $16,550
SNC 080098 Nevada Yuba River Narrows Habitat Restoration Planning Yuba County Resource Conservation District $179,700
SNC 080124 Placer Placer Sierra Fire Safe Council Fuels Reduction Project Phase I Placer County Resource Conservation District $266,000
SNC 080129 Placer Open Space Fire Prevention, Vegetation Management and Watershed Protection Prescribed Grazing Project City of Rocklin $102,000
SNC 080144 El Dorado, Nevada, Placer Recognizing Your Watershed - Watershed Signage Placement Nevada County Resource Conservation District $36,850
SNC 080183 Placer Study of Donner Summit Region Watershed Serene Lakes Donner Summit Conservation Association $329,400
SNC 080195 El Dorado, Nevada, Placer Quantifying Sediment Delivery From Native Roads, Diversion Ditches, and Mines within the Yuba, Bear, American and 

Cosumnes River Watersheds to Identify and Prioritize Future Restoration Projects
California Association of Resource Conservation Districts $395,500

SNC 080196 Nevada Deer Creek Watershed Mercury Total Maximum Daily Load (TMDL) Plan Friends of Deer Creek $375,000
SNC 080219 Placer Developing Greenville High School Natural Resources Academy's Field Research and Watershed Program Sierra Institute for Community and Environment $85,500

Central Sum $2,935,398
North SNC 080003 Shasta Bear Creek Fractured-rock Groundwater Study Western Shasta Resource Conservation District $49,869

SNC 080007 Lassen Restoring Rangeland Watershed and Fisheries: Pine Creek Watershed and Eagle Lake Rainbow Trout The Regents of the University of California- Davis $217,560
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SNC 080152 Modoc Watershed Restoration Evaluation Project Central Modoc Resource Conservation District $47,600
SNC 080201 Shasta Triple B Ranch Due Diligence Shasta Land Trust $12,650
SNC 080214 Lassen Shaffer Sage-Grouse Lek Land Appraisal Bureau of Land Management Eagle Lake Field Office $11,500
SNC 080217 Modoc Highway 139 Watershed Interpretation Project Modoc National Forest $45,200
SNC 080221 Shasta Rough Sculpin Distribution and Habitat Surveys Fall River Resource Conservation District $100,850

North Sum $485,229
North Central SNC 080074 Butte Community Coordination, Soil Erosion Education, and Implementation Yankee Hill Fire Safe Council $95,796

SNC 080093 Plumas Lakes Basin Trail and Watershed Restoration Sierra Buttes Trail Stewardship $206,500
SNC 080155 Plumas Improving Public Access and Educational Opportunities on Feather River Land Trust Properties Feather River Land Trust $28,085
SNC 080167 Plumas Healthy Trails and Watershed Planning Project Sierra Buttes Trail Stewardship $44,200
SNC 080179 Plumas Eastside Meadow Restoration Project Development Feather River Coordinated Resource Management $100,000

North Central Sum $474,581
Medium Sum $10,994,483
Low*** South SNC 080053 Fresno Musick Creek Watershed Protection Project, Part 4 Sierra Music and Arts Institute $90,000

SNC 080100 Kern, Tulare Review and Study for Possible Revision of the Comprehensive Management Plan for the North and South Forks of the 
Wild and Scenic River

US Forest Service, Kern River Ranger District $145,000

SNC 080120 Kern Indian Wells Valley Remote Well Rehabilitation Project 2008 Eastern Kern County Resource Conservation District $61,600
SNC 080200 Kern Fencing Willow Springs Pond Mojave Desert-Mountain Resource Conservation and Development Council $16,590

South Sum $313,190
South Central SNC 080194 Tuolumne Pine Mountain Lake Woody Biomass Utilization Feasibility Study Yosemite Foothills Fire Safe Council $9,200
South Central Sum $9,200
Central SNC 080039 Yuba Roadside Fuel Reduction County of Yuba - Department of Public Works $182,490

SNC 080122 Placer "You and Your Forests" a How to Guide and Defensible Space and Healthy Forest Handbook Placer County Resource Conservation District $10,000
SNC 080168 Yuba Yuba County Residential Chipping Program High Sierra Resource Conservation and Development Council $130,000
SNC 080203 Placer Placer Legacy Outreach Program Placer County Planning Department $30,000

Central Sum $352,490
North SNC 080150 Modoc Defensible Space-Landowner Assistance Program Modoc Fire Safe Council $116,200

SNC 080153 Modoc Modoc County Noxious Weed Eradication Aerial Treatment Project Modoc County Department of Agriculture $54,000
SNC 080164 Shasta HCVFSC - Cassel Concern #1 - 18 Acre Fuel Break Fall River Resource Conservation District on behalf of Hat Creek Valley Fire Safe Council $42,428
SNC 080218 Lassen Environmental Clearances for the Dodge Reservoir Sage-Grouse Habitat Restoration Project Bureau of Land Management - Eagle Lake Field Office $36,500

North Sum $249,128
North Central SNC 080063 Butte Applying Lessons Learned: Watershed Fire Stewardship Education Project Butte County Firesafe Council $39,900

SNC 080190 Plumas FRC Hatchery Fish Transport Project Feather River College Hatchery $59,248
North Central Sum $99,148

Low Sum $1,023,156
Grand Total $12,017,639

*     SOG applications that were not recommended for funding in this first round remain active for the second round, with projects in the Medium category having the highest potential for possible funding depending on mix of new applications received.
**   Applications listed under the Medium ranking generally met Proposition 84 objectives and contributed to the mission of SNC, but either didn’t rank as high on other criteria or are being held back for consideration in the second round because they didn’t address on-the-ground projects.  
*** Applications in the Low ranking generally did not exhibit as strong a tie to Proposition 84 or the SNC mission or didn’t compete as successfully on other fundamental evaluation criteria.  


